From:m NAVFAC MIDLANT, FEAD Beaufort [mailtonavy-mil]

Sent: Thursday, April 20, 2017 7:51 AM

To:

Cc: C MIDLANT, FEAD rt TV NAVFAC MIDLANT,
FEAD Beaufort; IV MARFORCOM; C MIDLANT, FEAD
Beaufort

Subject: RE: weekly meeting

I am cancelling today's meeting to allow for maximum participation by your staff.

V/R

MCAS Beaufort

Ogigd e
: %@carothersconstruction.com]
It o,

NAVFAC MIDLANT, FEAD Beaufort

Subject: [Non-DoD Source] weekly meeting




‘AVFAC MIDLANT, FEAD Beaufort

From: NAVFAC MIDLANT, FEAD Beaufort

Sent: , 2017 11:19

To: carothersconstruction.com);-
carothersconstruction.com)

Subject: Pre-Warranty Conference

Signed By: ‘navy.mil

Below is the guidance for the pre-warranty conference. Let me know if you have any questions.

Develop a warranty management plan for this project. Include within the warranty management plan all required
actions and documents to assure that the Government receives all warranties to which it is entitled. The plan must be in
narrative form and contain sufficient detail to render it suitable for use by future maintenance and repair personnel,
whether tradesmen, or of engineering background, not necessarily familiar with this contract. Include within the
warranty management plan, but not limited to, the following:

1. Roles and responsibilities of all personnel associated with the warranty process, including points of contact and
telephone number within the organizations of the Contractors, subcontractors, manufacturers or suppliers involved.

2. Furnish with each warranty the name, address, and telephone number of each of the guarantor's representatives
nearest to the project location.

3. Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include roofs, HVAC
balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection and alarm systems
sprinkler systems, lightning protection systems, etc.

’

4. A list for reach warranted equipment, item, feature of construction or system indicating:

a. Name of item

b. Model and serial numbers.

¢. Location where installed.

d. Name and phone numbers of manufacturers or suppliers.

e. Names, addresses and telephone numbers of sources of spare parts.

f. Warranties and terms of warranty. Include one-year overall warranty of construction, including the starting date of
warranty of construction. Items which have extended warranties must be indicated with separate warranty expiration
dates.

g. Cross-reference to warranty certificates as applicable.

h. Starting point and duration of warranty period.

i. Summary of maintenance procedures required to continue the warranty in force.

j. Cross-reference t specific pertinent Operation and Maintenance manuals.

k. Organization, names and phone numbers of persons to call for warranty service.

I. Typical response time and repair time expected for various warranted equipment.

5. Furnish the name, telephone number and address of a license and bonded company which is authorized to initiate
and pursue construction warranty work action on behalf of the Contractor.

V/R



P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 95
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 3/30/2017

Name: | Organization/Company T Phone Email:

; | Name: | Number:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




) P.O. Box 189
- Taylor, MS 38673
’ amﬁm Phone: (662) 513-8820

CONSTRUCTION, INC. Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #95

Project: Date:
P465 Aircraft Hangar March 30, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

a ays worked with Two (2) recordable incidents.

b) Site Safety Orientations to Date:
e Five Hundred Sixty-Three (563) total site safety orientations have been completed to date.

c¢) Accidents to Date
e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
e 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
¢) Near Misses to Date
e Four (4), no new items
e Deficiency Log updated 03/29/2017
f) Deficiency Log
e A total of Two Hundred Thirty-Four (242) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:

h) AHA/Activities about to start:
e DeWeese — AFFF Began (03/27/2017 Shoring, DeWatering)
e Preferred Materials - Asphalt
e Seed Slingers — AHA’s approved 03/29/2017
i) Weekly Safety Meeting Topic
e PPE
e Red Taped (Danger) Areas
e Clean up/Trash
e Parking Lot Grading Work




P.O. Box 189

’. CARCTHERS . " Taylor, MS 38673

Phone: (662) 513-8820

CONSTRUCTION, INC. Fax: (662) 234-3292

a) Re- .

See Attache

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

Flexible Lifeline — Fall protection system
Sodding

Landscape Establishment

Exterior Plants

d) Upcoming Initial Meetings:

Translucent Panels

Interior Fire Alarm and Mass Notification- routing has been checked, Megger test
performed, will schedule once initial tests are completed and before devices are installed. -
TBD

Sump Pumps

400 Hz converter

Bituminous tack and prime coat and hot mix asphalt — Scheduled for 4/3/17

e) General Quality Control Items:

NAVFAC- please ask ATSUMCAS, whoever their contract is with, to request that BIWSA
and SCE&G update as-builts in my office or provide to NAVFAC, and we will incorporate
them into our As-Built packages. Will also need chlorination reports from BJWSA. -
Outstanding

BJWSA Responded regarding As-Builts. but SCEG has not. Still have not received from
either company

Terracon-Scheduled to witness bedding and backfill for AFFF tank. Also scheduled for
densities of parking lot prior to asphalt paving

Awaiting response from STOA regarding close proximity of ACCU to water line —
Response received from mechanical DOR and civil DOR. “There is not a code requirement
for separation distance between air piping and water piping” No issues noted with installation

1 Floor Above Ceiling conducted on Friday, March 24, 2017 at 10 AM. Punch list has
been generated and distributed to subs. Will re-inspect once all items have been corrected.
Awaiting startup procedures, checklists, etc from HVAC contractor for mechanical and
plumbing equipment. Update: Startup procedures, checklists received but additional
information is needed from manufacturer’s.

Firestopping final inspection performed by 3M manufacturer’s representative. Final report
to follow

Duct installation — Discrepancy in exposed ceiling areas

SAPF Issues

Ongoing photo documentation of SAPF construction.

Coordination takj rth wall in Room #232 security office —F
coordinating wit Will schedule inspection with NAVFAC once rough in is

complete

2]



: _ P.O. Box 189
- Taylor, MS 38673
. amm Phone: (662) 513-8820

@ CONSTRUCTION, INC. Pax. (662) 234.3202

Area B:
e Drywall boxes under electrical floor boxes not built yet.

Ready Room:

issues other than level finish above ceiling
I11. RFI§
a) Outstanding s — Government

e RFI#121 — AA storm line conflict
b) Outstanding RFIs — SAPF

e None
¢) Outstanding RFIs — STOA

e None
d) Outstanding RFVs

e None

IV. RFP’s/Change Orders:
(Please reference Owners Modification Log)

Submitted Awaiting Approval:
e PC-037- 400 Hz Changes- Awaiting official modification (zero cost). Verbal Approval no Mod.

Issued
e PC-042- Triple Coat Epoxy Flooring for shop rooms in Admin. Preliminary Approval no Mod.
from Gov. Issued.
e PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC.
In Development:
e NONE
Storm-water/Erosion Controls-
e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan
e Sweeping at regular intervals throughout each work day.
Outstanding Schedule Items:

Schedule Days submitted to Navy

Badging Delays 77 | Calendar Days
Days owed from original Hurricane Claim 7 | Calendar Days
Days submitted for Cooling Pit Repairs 26 | Calendar Days
PC - 042 Triple Vs. Single Coat Epoxy Flooring 15 | Calendar Days
AHA Delay for Sheet Piling and Well Point System 22 | Calendar Days

Total 147 | Calendar Days

3



™ CARUTHERS

V.

CONSTRUCTION, INC

Schedule

See Attached Schedule

Administrativ

|

AA storm drain line

Turnstile and associated equipment

Redzone Meeting Monday 4/3/17

Coordination with Bldg 1039 regarding closing of access
Air Show work Schedule

Parking for Paving next week

P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

4|



. - P.O. Box 189

.’ amm Taylor, MS 38673

- , - - Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

5|Page
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Open ltems

Report Type

Project

Days Open Calculated by

Log lendar Days since date Initi

Item# Location Description Responsible Party Due Date Status Comments
| 03 2z
limits
107 Fire Lane drive core h New 22
consolidation and overall depth
108 16
fabric doors March
110 Weather s 14
AR ( m 03/24/2017 New 14
112 ( New 3
w.submittalexchange.com > of 2




Carothers Construction, Inc

Report B

Report Type

5 CAROTHERS

.. CONSTRUCTION, INC

BUAness 4 BoAlng Jescw 191

All ltems

Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station

Date: 3/30/2017

Total Items: 3

Project:
Log G Submittal Days Open Calculated by: Calendar Days since date Initially Created
Supplier or Date from Date from Reviewby ~ Reviewby  Relumto Days

Section Item Description Manufacturer  Sub Carothers Cons Arch Sub Action  B-IC Open
013329.0525 013329.0525- Transmittal #643 Leed Checklist Carothers 03/16/2017  03/27/2017 Cons 14
LEED(TM) 3 Construction
Documentation For
Design-Build
013329.0525 013329.0525- Transmittal #649 LEED Implementation Plan Carothers 03/27/2017 03/29/2017 Cons 3
LEED(TM) 4 Construction
Documentation For
Design-Build
013526.0525 013526.0525- Resybmittal #501 2 AHA for Cincinnati Cincinatti 03/23/2017 031252017 Cons 4
Govemment Safety an Crane for Crane System Installation Crane

Requirements for
Design-Build

www.submittalexchange.com

03-25-2017 Resubmittal of Submittal #501
AHA for Cincinnati Crane for Installation of

Crane 07-15-2016

Page 1of 1



P.O. Box 189

E"’_: MAEDA Taylor, MS 38673
— w Phone: (662) 513-8820

Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 96
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 4/6/2017

Name: Organization/Company Phone Email:
| Name: Number:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC

1]




P.O. Box 189

.’ CARCTHERS Taylor, MS 38673

Phone: (662) 513-8820
@ TORSTRUCTION, INC. e o Gamach

Carothers/NAVFAC Weekly Meeting #96

Project: Date:
P465 Aircraft Hangar April 6,2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

I. Safe g :
a) 235 Days worked with Two (2) recordable incidents.
b) Site Safetv Orientations to Date:
e Five Hundred Sixty-Seven (567) total site safety orientations have been completed to date.
¢) Accidents to Date

e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
e 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
e) Near Misses to Date
e Four (4), no new items
e Deficiency Log updated 04/05/2017
f) Deficiency Log
e A total of Two Hundred Forty-Six (246) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:

h) AHA/Activities about to start:
e DeWeese — AFFF Began (03/27/2017 Shoring, Dewatering)
e Preferred Materials - Asphalt (Due to weather 04/07/2017 Start)
e Seed Slingers — AHAs (Stopped work due to weather conditions)

i) Weekly Safetv Meeting Topic
e PPE

Electrical Rooms Access
Damage to Finished work
Trash/Clean Up
Parking/Site Changes



P.O. Box 189

- CARCITHERS Taylor, MS 38673

- CONSTRUCTION, INC. Phone: (662) 513-8820

I, vaygptr_ol_
a) Re-Work Log:

Fax: (662) 234-3292

See Attached

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

Bridge Crane

d) Upcoming Initial Meetings:

Translucent Panels

Interior Fire Alarm and Mass Notification- routing has been checked, Megger test

performed, will schedule once initial tests are completed and before devices are installed. -
TBD

Sump Pumps
400 Hz converter
Bituminous tack and prime coat and hot mix asphalt — Scheduled for 4/7/17

e) General Quality Control Items:

NAVFAC- please ask ATS/MCAS, whoever their contract is with, to request that BIWSA
and SCE&G update as-builts in my office or provide to NAVFAC, and we will incorporate
them into our As-Built packages. Will also need chlorination reports from BJWSA. -
Outstanding

BJWSA Responded regarding As-Builts. but SCEG has not. Still have not received from
either company

Terracon-Witnessed bedding and backfill for AFFF tank. Also scheduled for densities of
parking lot prior to asphalt paving

Awaiting startup procedures, checklists, etc from HVAC contractor for mechanical and
plumbing equipment. Update: Startup procedures, checklists received but additional
information is needed from manufacturers.

Waiting on revised commissioning plan from commissioning agent

Firestopping final inspection performed by 3M manufacturer’s representative. Final report
to follow

Duct installation — Discrepancy in exposed ceiling areas; DOR working on revised specs
Sidewalk and curb and gutter deficiencies

AFFF tank set in place — American made turnbuckles arrive on site today to replace the
Chinese made turnbuckles sent with tank. Installation will be per manufacturer’s
instruction booklet

Awaiting completed punch lists for 1* floor above ceiling inspection
Ceiling height changes approved byﬂn rooms 117,212, and

143. Ceilings to be lowered 2’




P.O. Box 189

.’ CARCTHERS Taylor, MS 38673

Phone: (662) 513-8820

SAPF Issues

e Ongoing photo documentation of SAPF construction.

e Coordination taking place for north wall in Room #232 security office — Randy
coordinating with Pete Robson. Will schedule inspection with NAVFAC once rough in is
complete

Area B:
e Drywall boxes under electrical floor boxes not built yet.
Ready Room:

o es
I11. RFIs
a) Outstanding RFIs — Government

e None )
b) Outstanding RFIs — SAPF
e None
¢) Outstanding RFIs — STOA
e RFI #229 — Landscape conflict at south side of parking garage
e RFI #230 — Landscape conflict at NW side of parking lot
e RFI#231 — Landscape conflict adjacent to box culvert
d) Outstanding RFVs
e None

3|Page



P.O. Box 189

.’ CARCTHERS Taylor, MS 38673

—— Phone: (662) 513-8820
@ CONSTRUCTION, INC. S e

IV. RFP’s/Change Orders:
(Please reference Owners Modification Log)
Submitted Awaiting Approval:

e PC-037- 400 Hz Changes- Awaiting official modification (zero cost). Verbal Approval no Mod.
Issued

e PC-042- Triple Coat Epoxy Flooring for shop rooms in Admin. Preliminary Approval no Mod.
from Gov. Issued.

e PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC.
In Development:
e NONE
Storm-water/Erosion Controls-

e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan

e Sweeping at regular intervals throughout each work day both around project
perimeter and at construction entrance

e Silt bags have some sediment in them and will be cleaned next opportunity.
However they are preventing the sediment from entering the waters downstream

e Concrete Washout is working properly will be cleaned at next opportunity

e Construction entrance has been removed to facilitate asphalt placement which was

schedule for Tuesday this week and has been pushed back due to inclement
weather conditions.

V. Schedul

See Attached Schedule

Administrative

|

AA storm drain line

Turnstile and associated equipment

Redzone Meeting Monday 2 May 2017

Coordination with Bldg 1039 regarding closing of access
Air Show work Schedule

4|Page



Carothers Construction, Inc ‘
& CGAROTHERS

Report E - CONSTRUCTION, INC

Srrmess 11 Duwang dewe 194

Report Type Open ltems Date: 4/6/2017

Total tems: 16

Project: Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station
Log Re-Work Log Days Open Calculated by: Calendar Days since date Initially Created
ltem# Location Description Due Date Status Comments Days Open
35 BOX CULVERT Cracked Mortar 11/06/2015  Fix Not Accepted Work has been completed, QC inspections 531
were held and deficient areas were
remediated, pictures were provided as proof
of correction, NAVFAC QA is now
questioning entire installation...no change in
this issue for several months
5 East Elec Room#111  No Surface prep before 08/09/2016 Date entered is date found 254
applying paint to steel
82 First Floor Corridor Overspray from painters v 09/16/2016 date entered is date found 212
Cable Tray 2d to be removed from
cable tray
87 Hurricane Mathew- Chiller 11/22/2016  New 170
damaged by Storm- flying
debris may be the cause for
this
89 Stucture 110 Storm Pipe not cut flush 12/16/2016 QCM will inpsect all manholes upon closeout 19
structure and parged and completion of this FOW. FOW is work In
progress. Date entered is date found by
NAVFAC
90 Room 131 Water lanks damaged see phot 01/31/2017 New Date entered is date found 113
Room atltached
93 Roof Hatch Safety this color is safety yellow and 0212412017 New date entered ate found 112
Rai on IFC plans, it is to maltch the
roof color
101 2nd floor elevator Fire Rated Expansion Joint 03/31/2017 Date entered is date / damaged 70
threshold Material flashing is damaged
and will need to be replaced
102 Painted gyp board Intermediate coat of paint 04/28/2017 New 36
walls throughout applied without wall touch u
admin - 1st and 2nd being performed
floor
103 second floor ra railing bent notify QC dept once 30
South elevation corrected
105 Hangar- et caged ladders 19 bolts at 29

end feet and vertical legs

/w.submiltalexchange.com Page 1of 2




Report Type

Project

Log

Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station

Re-Work Log

Open ltems

Days Open Calculated by: Calendar Days

Date: 4/6/2017
Total tems: 16

wce date Initially Created

Item #

106

107

110

1

112

www.submiltalexchange.c

Location

On site within project
limits

Fire Lane drive
between admin and
parking garage
Various exterior
windows throughout
admin area

CO Waiting Room
#208

Various room
throughout 2nd floor

Created B

Red Lines-As-Builts for all
work under FEAD/NAVFAC
core holes to determine
consolidation and overall depth
of concrete per IFC docs
Weather stripping and sill caps
not installed correctly

Electrical junction box all

thread bent and skewed
HVAC grill
not set correclly and are

in ceiling grid are

creating small gaps at edges

of ceiling grid

Responsible Part

Due Date

03/31/2017

11/07/2016

03/31/2017

03/24/2017

04/19/2017

Status

New

New

New

New

New

Comments

previoulsy asked both NAVFAC/SCE&G/and
BJWSA with ngresponse or action taken

will be

superintendent

responsible for correcting this Issue

10

Page 2 of 2



Carothers Construction, Inc Qg

CONSTRUCTION, INC
thc—- By Owr Busness @ Duanng dewe 1997
Report Type: All items Date: 4/6/2017
Project: Beaufort, SC Alrcraft Maintenance Hanger at Marine Corps Air Station Total ltems: 2
Log: G Submittal Days Open Calculated by: Calendar Days since date Initially Created
Supplier or Date from Date from Reviewby ~ Reviewby  Retumto Days
Section Item# Description Manufacturer Sub Carothers Cons Arch Sub Action B-1.C Open
013329.0525 013329.0525-  Transmittal #643 Leed Checklist Carothers 03/16/2017 03/27/2017 Cons 21
LEED(TM) 3 Construction
Documentation For
Design-Build )
013320.0525 013320.0526.  Transmittal #649 LEED Implementation Plan ~ Carothers 03/27/2017 03/29/2017 Cons 10
LEED(TM) 4 Construction
Documentation For
Design-Build
Page 1 of 1

www.submittalexchange.com



P.0O.Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 97
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 4/13/2017

Name: Organization/Company Phone ] Email: l
| Name: Number: | ]
! | i

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




P.O. Box 189

W CAROTHERS Taylor, MS 38673
LS

Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #97

Project: Date:
P465 Aircraft Hangar April 13, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

1. safer [ NIENE

a) 242 Days worked with Two (2) recordable incidents.

b) Site Safetv Orientations to Date:
e Five Hundred Sixty-Seven (576) total site safety orientations have been completed to date.
¢) Accidents to Date
e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
e 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
e) Near Misses to Date
e Four (5), 04/06/2017 DeWeese — Tank rolled over and almost hit a worker while he was in the

hole working on de-watering of the hole.(Submitted to NAVFAC on 04/07/2017 Lane
Anderson)

e Deficiency Log updated 04/12/2017
f) Deficiency Log
e A total of Two Hundred Fifty-One (251) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:
Transmittal #655 AHA for DeWeese Construction (Crane/AFFF Installation)

h) AHA/Activities about to start:
e Preferred Materials - Asphalt (Began on 04/10/2017)
e Seed Slingers — AHAs (Began work on 04/10/2017)

i) Weekly Safety Meeting Topic
e PPE

e Electrical Rooms/Panels
e Site Clean Up
e Parking/Site Conditions

1|{Page



P.O. Box 189

Phone: (662) 513-8820

q’ CARCUTHERS Taylor, MS 38673

CONSTRUCTION, INC.

1t Quatity Control [N
a) Re-Work Log:

Fax: (662) 234-3292

See Attached
b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:
See Attached

¢) Upcoming Preparatory Meetings:

None

d) Upcoming Initial Meetings:

Translucent Panels-Scheduled for 4/14/17
Bridge Crane
Interior Fire Alarm and Mass Notification- routing has been checked, Megger test

performed, will schedule once initial tests are completed and before devices are installed. -
TBD

Sump Pumps
400 Hz converter

¢) General Quality Control Items:

NAVFAC- please ask ATSI/MCAS, whoever their contract is with, to request that BTWSA
and SCE&G update as-builts in my office or provide to NAVFAC, and we will incorporate
them into our As-Built packages. Will also need chlorination reports from BJWSA. -
Outstanding

BIJWSA Responded regarding As-Builts. but SCEG has not. Still have not received from
either company

Terracon-Densities taken of parking lot prior to asphalt paving; Will be scheduled to
witness bedding installation and recommendations for AFFF tank once it is ready to be re-
installed

Awaiting startup procedures, checklists, etc from HVAC contractor for mechanical and
plumbing equipment. Update: Startup procedures, checklists received but additional
information is needed from manufacturers.

Revised commissioning plan submitted. Pre-Commissioning meeting scheduled for
Wednesday, April 19th

Duct installation — Discrepancy in exposed ceiling areas; DOR sent letter regarding
installation

AFFF tank — Information sent to DOR for revised drawings and elevations for tank
installation based on manufacturer’s recommendations. Installation will be per
manufacturer’s instruction booklet. Tank to be removed from hole and re-certified once the
revised crane plan is approved. Deweese received Xerxes installation certification
yesterday

Awaiting completed punch lists for 1% floor above ceiling inspection-Still outstanding
Walk through with Joe Otterbine conducted yesterday to review bracing and sprinkler
installation issues with subcontractor as noted during overhead inspections. Work will be
completed and re-inspected

Air compressor reel locations — Letter received from STOA/ICT regarding locations
Accent wall paint colors — S Roberts to confirm intent on Drawings I-106-1-109

Coordination taking place with crane subcontractor and electrical and hvac subs for work in
hangar

2|Page



P.O. Box 189

’. CAROTHERS Taylor, MS 38673

- Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292

SAPF Issues
e Ongoing photo documentation of SAPF construction.
e Coordination taking place for north wall in Room #232 security office — Will schedule
inspection with NAVFAC once rough in is complete
Area B:
e Drywall boxes under electrical floor boxes not built yet.

Ready Room:
e No issues

a) Outstanding RFIs — Government

e None
b) Outstanding RFIs — SAPF
e None

¢) Outstanding RFIs — STOA
e RFI #229 — Landscape conflict at south side of parking garage
e RFI#230 — Landscape conflict at NW side of parking lot
e RFI #231 — Landscape conflict adjacent to box culvert
d) Outstanding RFVs
e None

IV. RFP’s/Change Orders:
(Please reference Owners Modification Log)

Submitted Awaiting Approval:
e PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC.
In Development:
e NONE
Storm-water/Erosion Controls-
e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan
e Sweeping at regular intervals throughout each work day both around project
perimeter and at construction entrance
e Silt bags have some sediment in them and will be cleaned next opportunity.
However they are preventing the sediment from entering the waters downstream
e Concrete Washout is working properly will be cleaned at next opportunity

Construction entrance has been removed to facilitate asphalt placement which was
schedule for Tuesday this week and has been pushed back due to inclement
weather conditions.

V. Schedul X



P.O. Box 189

.. CAROTHERS Taylor, MS 38673

- Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292

See Attached Schedule

Administrativ

AA storm drain line

Turnstile and associated equipment

Redzone Meeting 5/6/17

Coordination with Bldg 1039 regarding closing of access
Air Show work Schedule

Notice:

Any discrepancies regarding this coordination meefing should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the

meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

4|P a
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P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 98
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 4/27/2017

T Name: | Organization/Company Phone Email:
{ Name: Number:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




’ P.O. Box 189

P OQRUIHERS Taylor, MS 38673

- Phone: (662) 513-8820
CONSTRUCTION, INC.

© Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #98

Project: Date:
P465 Aircraft Hangar April 27, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

a) ays worked with Two (2) recordable incidents.

b) Site Safety Orientations to Date:

* Five Hundred Seventy-Eight (578) total site safety orientations have been completed to date.
¢) Accidents to Date

* 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
* 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
e) Near Misses to Date
e Four (5), 04/06/2017 Charles DeWeese
e Deficiency Log updated 04/26/2017
f) Deficiency Log
* A total of Two Hundred Fifty-One (251) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:
N/A

h) AHA/Activities about to start:
e DeWeese — AFFF Tank Re-installation 05/01/2017

i) Weeklv Safety Meeting Topic

o PPE

e Electrical Rooms/Panels
e Site Clean Up

e Air Show Prep

e Equipment



 P.O.Box 189
’: CGARCUTHERS Taylor, MS 38673

CONSTRUCTION, ING. Phone: (662) 513-8820

0 uater Concrol (SN
a) Re-Work Log:

Fax: (662) 234-3292

See Attached

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G

Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

None

d) Upcoming Initial Meetings:

Bridge Crane-Will be scheduled once date that crane installer will be on site is confirmed
Interior Fire Alarm and Mass Notification- routing has been checked, Megger test

performed, will schedule once initial tests are completed and before devices are installed. -,
TBD

Sump Pumps

400 Hz converter-Will be scheduled once 400Hz units are set to be installed
Solid Surface

Finish carpentry

e) General Qualitv Control Items:

NAVFAC- please ask ATSI/MCAS, whoever their contract is with, to request that BTWSA
and SCE&G update as-builts in my office or provide to NAVFAC, and we will incorporate

them into our As-Built packages. BIWSA Responded regarding As-Builts. but SCEG has
not. Still have not received from either company

Terracon-Scheduled to witness bedding installation and recommendations for AFEF tank
on Monday, May 1

Startup procedures, checklists, etc from HVAC contractor for mechanical and plumbing
equipment received and submitted. Discussing submittal requirements with DOR for items
that are included in commissioning

Revised commissioning plan will be resubmitted today. AHU startup to take place
Tuesday, May 2nd

Duct installation — Discrepancy in exposed ceiling areas; DOR sent letter regarding
installation. Randy to send in CO

AFFF tank — Information sent to DOR for revised drawings and elevations for tank
installation based on manufacturer’s recommendations. Installation will be per
manufacturer’s instruction booklet. Tank removed from hole and awaiting recertification
from manufacturer. Revised submittal submitted and awaiting government approval
Sprinkler installation issues with subcontractor were noted during overhead inspections.
Work will be completed and re-inspected. Update: Awaiting sprinkler sub on site to finish
work

Accent wall paint colors _to confirm intent on Drawings I-106-1-109. Awaiting
revised drawings from STOA

Coordination taking place with crane subcontractor and electrical and HVAC subs for work
in hangar. Revised drawings forthcoming from crane sub for submittal




P.O. Box 189
o> GAROTHERS Tl S 357
Phone: (662) 513-8820
N
@ SoRsTRICTION, NG Fax: (662) 2343202

e SF-6 switch testing not complete. Will schedule once loop is complete and new wire
pulled and in place. Will coordinate outage with NAVFAC once a date is provided for

outage by subcontractor. Control curves and information on surge arrestors will be sent to
NAVFAC this week.

e Walk through conducted on 2™ floor restrooms with - for initial inspection of
ceramic tile. Deficiencies noted and being reworked.
* QC tests to be scheduled with Preferred Materials and third party testing agency for May
2", Will send Outlook invite once a time is received and confirmed.
¢ Solar water heating pressure test to be conducted next week. Awaiting calibrated gauge.
Will schedule with NAVFAC once a specific date and time is determined.
* Hangar light installation coordination taking place
e AFFF tank installation coordination taking place with DOR based on NAVFAC comments
and response to MOD 06. Information will be sent to NAVFAC once it is received from
DOR.
¢ Awaiting gas piping FACTORY test results per API Std 598 and API Std 607 from
manufacturer. Will send once received.
e Parking garage walk through and turnover
e Coordination meeting requested on 04/26/17 with base communications office. Awaiting
response.
SAPF Issues
¢ Ongoing photo documentation of SAPF construction.
¢ Coordination taking place for north wall in Room #232 security office — Will schedule
inspection with NAVFAC once rough in is complete. Wall is complete except for rough
in for two-way speaker. Coordination taking place with Pete Robson on requirements.
¢ Holes made after overhead inspection to be sealed
e Sprinkler piping bracing to be installed per plans
Area B:
e None

Ready Room:
e No issues

a) Outstanding RFIs — Government

e RFI#122 - Landscape change at south side of parking garage
e RFI#123 - Landscape change at NW side of parking lot
o RFI#124 - Landscape change adjacent to box culvert

b) Outstanding RFIs — SAPF

e None
¢) Outstanding RFIs — STOA

d) Outstanding RFVs
e None

3|Page



P.O.Box 189
’qmm Taylor, MS 38673
T e Phone: (662) 513-8820
@ CSNETRUCTION, ING Pax: (660) 2543232
IV. RFP’s/Change Orders:
(Please reference Owners Modification Log)
Submitted Awaiting Approval:

* PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC.

In Development:
e NONE

Storm-water/Erosion Controls-

* SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan

e All systems inspected this week and are functioning properly
e Concrete washout pit to be reworked after AFFF tank is installed

V. Schedule :

See Attached Schedule

Administrativ

|

AA storm drain line (start work 7 May)

Turnstile and associated equipment

Redzone Meeting 5/2/17

Coordination with Bldg 1039 regarding PMO decision about fence

Air Show preparation

Sat/Sun refueling

O & M training

Deleted Eye Wash in Room #127

Coordination Meeting regarding placement of boxes in rooms #230 & 232

4|1
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P.O.Box 189

GAROTHERS T 0837
CONSTRUCTION. INC. Phone: (662) 513-8820
Fax: (662) 234-3292

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

S|Page



& CIROTHERS

@ CONSTRUCTION, INC

Carothers Construction, Inc

Der Burmess & Busitng Sutve | 94
Report Type Open ltems N Date 412712017
Project Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station fotal ltems: 17
Log Re-Work Log Days Open Calculated by: Calendar Days since date Initially Created
item # Location Description Created B Due Date Status Comments_ ays Open
35 BOX CULVERT Cracked Mortar 11/06/2015  Fix Not Accepted Work has been completed,QC inspections 562
were held and deficient areas were
remediated, pictures were provided as proof of
correction, NAVFAC QA is now queslioning
enlire installation...no change in this issue for
saveral months
5 East Elec No Surface prep before 08/09/2016  New Date entered is date found 275
Room#111 applying paint to steel
82 First Floor Corridor Overspray from painters will 09/16/2016  New date entered is date found 233
Cable Tray need to be removed from
cable tray
87 Chiller Location Hurricane Mathew- C 11/22/2016  New 19
damaged by Storm- flying
debris may be the cause for
this
89 Slructure 11D Storm Pipe not cut flush with 12/16/2016 New QCM will inpsect all manholes upon closeout 140
structure and parged and completion of this FOW. FOW is work in
progress. Date entered is date found by
NAVFAC
90 Room 131 Water Tanks damaged see photos 01/31/2017  New Dale enter date found 134
Room attached
93 Roof Hatch Safety this color is safety yellow and 02/24/2017  New date entered is date found 133
Raili on IFC plans, itis to match the
roof color
1 2nd floor elevator Fire Rated Expansion Joint 03/31/2017  New Date entered is date found / damaged 91
threshold Material flashing is damaged
and will need to be replaced
103 second floor railing ing bent 04/17/2017 New will notify QC dept once 51
South elevation
105 Hangar- east/we caged ladders missing bolts at 03/31/2017  New 50
| feet and vertical legs
106 On site within project  Red Lines-As-Builts for all 31/2017 previoulsy asked both NAVFAC/SCE&G/ar 50
limits work under FEAD/NAVFAC BJWSA with no response or action laken
110 Various ext Weather stripping and sill 03/31/2017 42

windows throughout caps notinstalled correctly

admin area

www submittalexchange .com Page 1 of 2
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Report B

5® CAROTHERS

@ CONSTRUCTION, INC

Onv Businasn i Busing Sasue 194

Report Type:

Project

Log Re-Work Log

fort, SC Aircraft Maintenance H

e Corps Ai

Days Open Calculated by: Calendar

Date 412712017
Total tems: 17

Days since date Initially Created

Item # Location

12 Vartous room
throug

wut 2nd floor

116

www . submiltalexchange com

Description

HVAC grills in celling grid
not set correctly and are
creat
of ca

meet ADA re ments

Light pole base on east side
of parking garage not level

Fire rated ¢ n backboard

not UL label

wall supports

Created By

Responsible Party

Due Date
04/19/2017

1/2017

05/19/2017

017

05/3

New

New

New

New

Days Open
31

21

Page 2 of 2



Carothers Construction, Inc.

CGAROTHERS

CONSTRUCTION, INC

Oue Baitiratd 18 Busiiing Jubco 1987

Report
Report Type: All ltems Date:  4/27/2017
Project: Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Total ltems: 4
' Station

Log: G Submital : Days Open Calculated by: Calendar Days since date Initially Created
Section Item# Description Supplier or Date from Date from  Review by Review by Returnto.  Action B-l-C Days

Manufacturer  Sub Carothers Cons Arch Sub Open
084113 Aluminum- 084113-11 Transmittal #644 Logo sign wall color chart Clearvue Glass  04/11/2017 047202017 Cons 16
Framed Entrances Company
And Storefronts
085113 Aluminum 0851135 Transmittal #667 Fire rated window color Clearvue Glass  04/21/2017 04/27/2017 Cons 6
Windows chart Company
211320.0020 Foam 211320.002 Transmittal #656 AFFF discharge tank Charles 04/12/2017 0471712017 Cons 15
Fire Extinguishing 0-18 drawings, installation manual, buoyancy Deweese
For Aircraft Hangars calcs, etc Construction
263213.0020 Single  263213.002 fransmittal #668 Single operation generator ~ TEXCAP 04/25/2017 04/26/2017 Cons 2
Operation Generator  0-5 sals engine and generator lest
Sets

Page 1 of 1

www submittalexchange .com



P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 99
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 5/4/2017

Name: Organization/Company Phone ‘l Email:
| Name: |  Number:

I

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




P.O. Box 189

’. amm Taylor, MS 38673

Phone: (662) 513-8820

Carothers/NAVFAC Weekly Meeting #99

Project: Date:
P465 Aircraft Hangar May 4, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

a) ays worked with Two (2) recordable incidents.

b) Site Safety Orientations to Date:
e Five Hundred Eighty-Three (583) total site safety orientations have been completed to date.
¢) Accidents to Date
e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
e 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
e) Near Misses to Date

e Five (5), 04/06/2017 Charles DeWeese
e Deficiency Log updated 05/02/2017
f) Deficiency Log
e A total of Two Hundred Fifty-Four (254) deficiencies have been logged for the project.

e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:

Tex Cap — Single Operation Generators (Submitted 05/03/2017)

h) AHA/Activities about to start:

e DeWeese — AFFF Tank Re-installation AHA approved (Awaiting approvals)
i) Weekly Safetv Meeting Topic
e PPE
Electrical Rooms/Panels
Site Clean Up(Admin Bldg)
Site Speed Limit

1|Page



P.O. Box 189

.. CARCTHERS Taylor, MS 38673

@ CONSTRUCTION, INC.

Phone: (662) 513-8820
Fax: (662) 234-3292

1t Quatity Conero! NN
a) Re-Work Log:

See Attached

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

Solid Surface
Finish carpentry
Carpet

Resilient Flooring
Fence re-prep

d) Upcoming Initial Meetings:

Bridge Crane-Will be scheduled once date that crane installer will be on site is confirmed.
Approximately May 22nd
Interior Fire Alarm and Mass Notification- routing has been checked, Megger test

performed, will schedule once initial tests are completed and before devices are installed. -
TBD

Sump Pumps
400 Hz converter-Will be scheduled once 400Hz units are set to be installed

e) General Quality Control Items:

NAVFAC- please ask ATSUMCAS, whoever their contract is with, to request that BIJWSA
and SCE&G update as-builts in my office or provide to NAVFAC, and we will incorporate
them into our As-Built packages. BIWSA Responded regarding As-Builts. but SCEG has
not. Still have not received from either company

Terracon-Scheduled to witness bedding installation and recommendations for AFFF tank
once drawing issues are resolved

Startup procedures, checklists, etc from HVAC contractor for mechanical and plumbing
equipment received and submitted. Discussing submittal requirements with DOR for items
that are included in commissioning

Revised commissioning plan submitted to NAVFAC on 05/03/17. AHU startup took place
on 05/02/17

Duct installation — Discrepancy in exposed ceiling areas; DOR sent letter regarding
installation. Randy to send in CO

AFFF tank — Information sent to DOR for revised drawings and elevations for tank
installation based on manufacturer’s recommendations. Installation will be per
manufacturer’s instruction booklet. Tank removed from hole and recertification received
from manufacturer. Revised submittal submitted and awaiting government approval.
AFFF tank installation coordination taking place with DOR based on NAVFAC comments
and response to MOD 06. Information will be sent to NAVFAC once it is received from
DOR.

Sprinkler installation issues with subcontractor were noted during overhead inspections.

Work will be completed and re-inspected. Update: Awaiting sprinkler sub on site to finish
work. Should be on site the week of May 8th

2|Page



P.O. Box 189

- CARCTHERS Taylor, MS 38673

Phone: (662) 513-8820
- CONSTRUCTION, INC. P (662)234.3292

e Accent wall paint colors - to confirm intent on Drawings I-106-1-109. Awaiting
revised drawings from STOA

o Coordination taking place with crane subcontractor and electrical and HVAC subs for work
in hangar. Revised drawings forthcoming from crane sub for submittal

e SF-6 switch testing not complete. Will schedule once loop is complete and new wire
pulled and in place. Will coordinate outage with NAVFAC once a date is provided for
outage by subcontractor. Control curves and information on surge arrestors sent to
NAVFAC this week.

e QC tests to be scheduled with Preferred Materials and third party testing agency. Will send
Outlook invite once a time is received and confirmed.

e Solar water heating pressure test to be conducted next week. Awaiting calibrated gauge.
Will schedule with NAVFAC once a specific date and time is determined.

e Hangar light installation coordination taking place

e Awaiting gas piping FACTORY test results per API Std 598 and API Std 607 from
manufacturer. Will send once received.

e Coordination meeting requested on 04/26/17 with base communications office. Awaiting
revised drawing from base communications

SAPF Issues
e Ongoing photo documentation of SAPF construction.

e Coordination taking place for north wall in Room #232 security office — Inspection took
place on 05/04/17 at 9 AM

e Holes made after overhead inspection to be sealed

o Sprinkler piping bracing to be installed per plans
Area B:

e None

Ready Room:
e No issues

I1L. RFIs (Carrie Pinder):
a) Outstanding RFIs — Government

e RFI #122 - Landscape change at south side of parking garage
e RFI #123 - Landscape change at NW side of parking lot
e RFI #124 - Landscape change adjacent to box culvert
b) Outstanding RFIs — SAPF
e None
¢) Outstanding RFIs — STOA
e None
d) Outstanding RFVs
e None

3|Page



| P.O. Box 189
..amm Taylor, MS 38673
Q SOOI Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292
IV. RFP’s/Change Orders:
(Please reference Owners Modification Log)
Submitted Awaiting Approval:

e PC-035 — Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC.

In Development:
e NONE
Storm-water/Erosion Controls-

e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan

e New Storm Inlet protection bags on order to replace existing. Will be installed
upon arrival
e Concrete washout pit to be reworked after AFFF tank is installed

V. Schedule

See Attached Schedule

saminisraive NN

¢ AA storm drain line (Delayed until June)
e Redzone Meeting 6/6/17
O & M training

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

4|Page



Carothers Construction, Inc

Report B

& CARCTHERS

. @ CONSTRUCTION, ING

B D s

04 4 Bunging Sinve 108

Report Type Open Items

Project

Beaufort, SC Aircraft Maintenance Hanger al Marine Corps Air Station

Date 5032017
Total tems: 18

Days Open Calculated by: Calendar Days since date Initially Created

Log Re-Work Log
ltem#  Location Description Created By Responsible Paity ~ Due Date Status Comments_ Days Open
35 BOX CULVERT Cracked Mortar 11/06/2015  Fix Not Accepted Work has been completed,QC inspections 558
were held and deficient areas were
remediated, pictures were provided as proof of
correction, NAVFAC QA is now questioning
entire installation...no change in this issue for
saveral months
75 EastElec No Surface prep before 08/09/2016  New Date entered ate found 281
Room#111 applying paint (o steel
82 First Floor Corridor Overspray from painters w 09/16/2016  New date entered is date found 239
Cable Tray need to be removed from
cable tray
87 Chiller Location Hurricane Mathew- Chiller 11/22/2016  New 197
damaged by Storm- flying
debris may be the cause for
89 Structure 11D Storm Pipe not cut flush with 12/16/2016  New « QCM will inpsect all manholes upon closeoul 146
structure and parged and completion of this FOW. FOW is work in
progress. Date enlered is date found by
NAVFAC
90 Room 131 Water Tanks damaged see photos 01/31/2017 Date entered is date found 140
Room attached
93 Roof Hatch Safety this color is safely yellow and 02/24/2017  New date entered is date found 139
Railing on IFC plans, itis to match the
roof color
101 2nd floor elevator Fire Rated Expansion Joint 03/31/2017  New Date entered is date found / damaged 97
threshold Malterial flashing is damaged
and will need to be replaced
103 second floor railing railing bent 04/17/2017  New IE.__ nolify QC dept once 57
South elevation corrected
105 Hangar - east/wesl caged ladders missing bolts at 03/31/2017 New 56
end feet and vertical legs
106 On site within project  Red Lines-As Builts for all 03/31/2017  New previoulsy asked both NAVI AC/SCE&G/and 56
limits work under FEAD/INAVFAC BJWSA with no response or action laken
110 Various exterior Weather stripping and sill 03/31/2017  New 48

windows throughout
admin area

www.submitlalexchange.com

»d correctly

caps notinsle

Page 1 of 2



& CARCTHERS

@D CONSTRUCTION, INC

or Bupmess 13 8 ves

on, Inc.

Carothers C

Report

372017

Report Type Open ltems Date:

Total Items: 18

Project Beaufort, SC Aircraft Mainter ;e Hanger at Ma Corps Air Station

Log: Re-Work Log Days Open Calculated by: Caler Days since date Initially Crealed

tem#  Locatiol Description Created By Responsible Patty ~ DueDate  Status Comments Days Open

12 Vvarious room HVAC g 04/19/2017  New 37
throughout 2nd floor

113 Parking Lot Handicap side 04/21/2017  New 27

meet ADA requ

114 Fast side of parking 05/19/2017  New 20
garage

115 Varlous locations 06/31/2017  New 14
Communicalion
rooms

116 Room 106 top of New 14
walls exposel

17 Vestibule and to walls not 05/31/2017  New 2
stairway walls finished to Level 5

www.submittalexchange com Page 2 of 2



Carothers Construction, Inc.

Report By

CGAROUTHERS

CONSTRUCTION, INC.

Our Ruskrnssd 4 Budiing Sinse 1957

Report Type: All ltems Date: 5/03/2017
Profect: Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Tolal W6 6
Station
Log: G Submiltal Days Open Calculated by: Calendar Days since date Initially Created
Section Item#t Descri upplier o Date from Date from_ Review by Review by Return to Action B-I-C Days_
Manufacturer  Sub Carothers  Cons Arch Sub Open
019113.0025 019113.002 Transmittal #654 General commissioning MEP Southeast  05/01/2017 05/03/2017 Cons 2
General 5.2 requirements for construction
Commisioning commissioning plan, prefunctional
Sc:m:.m:_w For checklists, and FPTs
onstruction
084113 Aluminum- 084113-11 Transmittal #644 Logo sign wall color charl Clearvue Glass ~ 04/11/2017 04/20/2017 Cons 22
Framed Entrances Company
And Storefronts
085113 Aluminum 085113-5 Transmittal #667 Fire rated window color Clearvue Glass ~ 04/21/2017 04/27/2017 Cons 12
Windows chart Company
211320.0020 Foam 211320.002 Transmittal #656 AFFF discharge tank Charles 04/12/2017 04/17/2017 Cons 21
Fire Extinguishing 0-18 drawings, installation manual, buoyancy Deweese
For Aircraft Hangars calcs, elc Consftruction :
263213.0020 Single  263213.002 Transmitlal #668 Single operation generator TEXCAP 04/25/2017 04/26/2017 Cons 8
Operalion Generator ~ 0-5 sets engine and generator est
Sels
}
Page 1 of 1

www .submillalexchange.com
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5/18/2017

Owner’s Meeting #101 canceled.
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P- 465 AIRCRAFT HANGAR

P.O.Box 189
Taylor, MS 38673

Phone: (662) 513-8820

Fax: (662) 234-3292

OWNERS WEEKLY PROGRESS MEETING # 162

CAROTHERS/NAVFAC

SIGN-IN SHEET

DATE: 5/25/2017

Name: Organization/Company Phone
Name:
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC

Email:




P.O. Box 189

’. CARCOTHERS Taylor, MS 38673

Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #102

Project: Date:
P465 Aircraft Hangar May 25, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

I. Safe
with Two (2) recordable incidents.

b) Site Safety Orientations to Date:

¢ Five Hundred Ninety-One (591) total site safety orientations have been completed to date.
¢) Accidents to Date
e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
e 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
e) Near Misses to Date
e Five (5), 04/06/2017 Charles DeWeese
e Deficiency Log updated 05/25/2017
f) Deficiency Log
e A total of Two Hundred Sixty-One (261) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:
Elmore Millwork — Cabinet & Counter Installation (returned to sub for corrections)
h) AHA/Activities about to start:
e Florida Library Designs — Pilot Lockers
e Floor Coatings — Epoxy Floor Coating(Began 05/22/2017)
e Regan Tile — Carpet & Resilient Flooring(Submitted)

i) Weekly Safety Meeting Topic

e PPE

e Red Taped Area

e Electrical Rooms/Panels
e Clean Up (Site/Building)



P.O. Box 189

’. CARCTHERS Taylor, MS 38673

Phone: (662) 513-8820
@ CONSTRUCTION, INC. P (667) 2343292

II. Quality Control
a) Re- ]
See Attached
b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:
See Attached
¢) Upcoming Preparatory Meetings:
e Solid Polymer Fabrications
Finish Carpentry — Elmore Millwork and Florida Library Design
Carpeting
Resilient Flooring
Fence re-prep — Scheduled for May 30th
e Spray applied fireproofing — Prep wk of 530, Start »
d) Upcoming Initial Meetings:

e Interior Fire Alarm and Mass Notification- routing has been checked, Megger test
performed Premier Fire

e Sump Pumps

e 400 Hz converter-Will be scheduled once 400Hz units are set to be installed

e) General Quality Control Items:

e NAVFAC- Please request that BIWSA and SCE&G update as-builts in QC office or
provide to NAVFAC and we will incorporate them into our As-Built packages. BJWSA
Responded regarding As-Builts. but SCEG has not. Still have not received from either
company

e Site VlSlt by DOR, mechanical engineer, fire protection engineer, and electrical engineer on
May 24", Reports to follow noting items discussed
MOD 06 to be issued next week
ABM will be on site on Saturday, May 27™ to perform final electrical testing during outage
scheduled

SAPF Issues

e Ongoing photo documentation of SAPF construction

e Above ceiling wall penetration inspection held on 05/19/17
Area B:

e None

Ready Room:
e No issues

II1. RFIs -
a) Is — Government

e RFI#126 — Dielectric break from comm room through G line wall
b) Outstanding RFIs — SAPF

e None
¢) Outstanding RFIs — STOA

e RFI #234 — Solar water piping

e RFI #235 — Drain lines in mechanical room
d) Outstanding RFVs

e None

2|



P.O. Box 189

’. CARCTHERS Taylor, MS 38673

Phone: (662) 513-8820
@ CONSTRUCTION, INC. Fax: (662) 2343292

IV. RFP’s/Change Orders:
(Please reference Owners Modification Log)

Submitted Awaiting Approval:
e PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC.

In Development:
e PC-044 - BJWSA Utility conflict — Provided to subcontractor. Awaiting Proposal.

e PC-045 - Raising of ex1st1ng Manhole Cover and Frame in Parking Lot. Awaiting Proposal
from Subcontractor.
Storm-water/Erosion Controls-
e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan
e New Storm Inlet Protection installed on 8 drop inlets

V. Schedule -

See Attached Schedule

Administrative

0

AA storm drain line (start work 1 June)
Next Redzone Meeting 6 June

O & M training

Electrical outage

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.
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Carothers Construction, Inc

& CARUTHERS
- CONSTRUCTION, INC

Out Buatatvtbd o4 Budiing Jutie 1997

Report Type Open ltems Date 512612017
Project Beauforl, SC Aircraft Maintenance Hanger at Marine Corps Air Station Total ltems: 16
Log Re-Work Log Days Open Calculated by: Calendar Days ce date Initially Created
Item # Location Description Created By Responsible Party Due Date Status Comments Days Open
35 BOX CULVERIT Cracked Mortar 11/06/2015  Fix Not Accepted Work has been completed QC Inspections 580
weld and deficient areas were
remediated, pictures were provided as proof of
correction, NAVFAC QA is now questioning
entire installation.. no change in this issue for
several months
75 East Elec No Surface prep before 08/09/2016  New Date entered is date found 303
Room#111 applying paint to steel
87 Chiller Location Hurricane Mathew- Ct 11/22/2016  New 219
damaged by Storm- flying
debris may be the cause for
this
89 Structure 11D Storm Pipe not cut flush with 12/16/2016 QCM will inpsect all manholes upon closeout 168
structure and parged and completion of this FOW. FOW is work in
progress. Date entered is date found by
NAVFAC
90 Room 131 Waler lanks damaged see photos 01/31/2017 Date entered is date found 162
Room attached
93 Roof Hatch Salety this color is safety yellow and 02/24/2017  New date entered is date found 161
Ral on IFC plans, itis to match the
roof color
101 2nd floor elevalor Fire Rated Expansion Joint New Dale entered is date found / damaged 19
threshold Matenal flashing is damaged
and w ed to be replaced
103 second floor railing railing bent 04/17/2017  New will notify QC dept once 79
South elevation
106 Hangar- east/west caged ladders n ng bolts at 03/31/2017 8
end feet and vertical legs
106 On site within project  Red Lines-As-Builts for all 03/31/2017  New previoulsy asked both NAVFAC/SCE&G/and 78
limits work under FEAD/NAVFAC BJWSA with no response or action laken
110 Various exterior Waeather stripping and sill 03/31/2017  New 70
windows throughout caps not installed correctly
admin area
13 Parking Lot Handicap sidewalks do not 04/21/2017  New 49
zet ADA requirements
114 East side of parking Light pole base on east side 05/19/2017 New 42
garage of parking garage not level

www . submiltalexchange com Page 1 of 2



Carothers Construction, Inc

Report B

Report Type Open llems

Project Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station

Log: Re-Work Log

5 CAROTHERS

@ CONSTRUCTION, INC

Our Busnoss 4 Bussng Bunce 197

Date 5/25/2017

Total tems: 16

Days Open Calculated by: Calendar Days since date Initially Created

ltem#  Location

115 Various locations
Communication
rooms

116 Room 106 top of
walls

119 Mechanical Room

2nd Floor Room 228

www.submiftalexchange.com

Description

Fire rated comm backboard
not UL labeled

Gypsum board wall supports
on south wall exposed

Refrigerant line kinked, South
wall

Due Date

05/31/2017

05/31/2017

056/22/2017

Days Open

36

Page 2 of 2



Carothers Construction, Inc

CONSTRUCTION, INC.

Cur Bameress 1 Bungng Soowe 1947

Report By
Report Type: All tems Date: 5/25/2017
Project: m.om..:.c:. SC Aircraft Maintenance Hanger at Marine Corps Air Total ltems: 2
ation

Log: G Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section Itemit Supplieror  Datefrom  Date from  Reviewby  Reviewby  Returnto  Action B--C ~ Days

Manufacturer  Sub Carothers  Cons Arch Sub Open
013526.0525 013526.052 Submittal #677 EMR/Dart Rate for ELmore Elmore 06/23/2017 06/23/2017 Cons 2
Governmant Safety 5-322 Millwork 05/23/2017 Millwork
Requirements for
Design-Build
013526.0525 013526 052 SUbmiittal #678 AHA ELmore Millwork for Elmore 05/23/2017 05/23/2017 Cons 2
Government Safety 5-323 Cabinet/Counter Installation 05/23/2017 Millwork
Requirements for
Design-Build

Page 1 of 1

www.submittalexchange .com



P — P.O. Box 189
o gf‘? JTHEL 93 Taylor, MS 38673

Phone: (662) 513-8820
Fax: (662) 234-3292

@ CoN CTION, INC

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 103
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 6/1/2017

Name: Organization/Company
Name:
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




P.O. Box 189

- CARCTHERS Taylor, MS 38673

- Phone: (662) 513-8820
CONSTRUCTION. |
ONSTRUCTION, INC. Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #103

Project: Date:
P465 Aircraft Hangar June 1, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

I. Safe
a) 291 Days worked with Two (2) recordable incidents.
b) Site Safety Orientations to Date:
¢ Six hundred (600) total site safety orientations have been completed to date.
¢) Accidents to Date
e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date,
d) First Aids to Date
e 1 new First Aid has been reported since our last meeting. Cut finger Ricky Cox Total of Sixteen
(16) First Aids have been recorded to date.
e) Near Misses to Date
e Five (5), 04/06/2017 Charles DeWeese
e Deficiency Log updated 05/31/2017
f) Deficiency Log
e A total of Two Hundred Sixty-Four (264) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:
N/A
h) AHA/Activities about to start:
e Florida Library Designs — Pilot Lockers
e AA Storm Line/Communications tie in DeWeese & Tex Cap
¢ Diamond Engineering Spray Applied Fireproofing
i) Weekly Safety Meeting Topic
e Hydration/Dehydration
¢ Smoking on Site
e Site Speed Limit

1]



P.O. Box 189

’. CARCTHERS Taylor, MS 38673

@ CONSTRUCTION, INC Phone: (662) 513-8820

Fax: (662) 234-3292
I1. Quality Contro ~
a) Re- 1y

See Attache
b) Submittal Under Review bv NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:
See Attached
¢) Upcoming Preparatory Meetings:
e Solid Polymer Fabrications
Finish Carpentry — Elmore Millwork and Florida Library Design
Carpeting
Resilient Flooring
Spray applied fireproofing-Scheduled for June 12th
d) Upcoming Initial Meetings:
High security chain link fences — Scheduled for June 1 at 2 PM
Interior Fire Alarm and Mass Notification-Scheduled for June 1 at 2:30 PM
Sump Pumps-Scheduling around elevator training
e 400 Hz converter-Will be scheduled once 400Hz units are set to be installed
e) General Quality Control Items:
¢ NAVFAC- Please request that BJWSA and SCE&G update as-builts in QC office or
provide to NAVFAC and we will incorporate them into our As-Built packages. BIWSA
Responded regarding As-Builts, but SCEG has not. Still have not received from either
company
e Site visit by DOR, mechanical engineer, fire protection engineer, and electrical engineer on
May 24™. Awaiting site visit reports and revised drawings and details from site visit
discussions
MOD 06 to be issued by the end of this week or next
s ABM was on site to perform testing on cable that was installed. Issuc found during install
and RFI sent to government. Awaiting response
e Fire alarm Kingfisher transmitter antenna location — Verification?
SAPF Issues
e Ongoing photo documentation of SAPF construction
e Di-electric break from comm room to mechanical room for split system
Area B:
e None

Ready Room:
e No issues

rr. res [

a) Outstanding RFIs — Government
e RFI#126 — Dielectric break from comm room through G line wall; Needs to be re-
addressed. Discussed in QC bi-weekly meeting with Lane and Walker White
e RFI#128 — 6 conduit from GSE-P465 manhole
b) Outstanding RFIs — SAPF
e None

c....

2|



P.O. Box 189

’. CARCOTHERS Taylor, MS 38673

Phone: (662) 513-8820
@ CONSTRUCTION, INC. B (563) 234 000

¢) Outstanding RFIs — STOA

e RFI#234 - Solar water piping

e RFI#235 — Drain lines in mechanical room
d) Outstanding RFVs

e None

IV. RFPs/Change Orders:
(Please reference Owners Modification Log)

Submitted Awaiting Approval:

e PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC

e PC-045 - Raising of existing Manhole Cover and Frame in Parking Lot. Submitted 5/25

In Development:
e PC-044 - BJWSA Utility conflict — Awaiting revised Proposal from CDCI.
Storm-water/Erosion Controls-

e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan

e Concrete washout pit will be replaced to support concrete placement for
remainder of roadway.

V. Schedule .

See Attached Schedule

Administrative_

AA storm drain line (start work 1 June)
Next Redzone Meeting 6 June

O & M training

Electrical outage

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

3



Report

Date 6/0

Project SC Aaint 1ce Hanger al Marine Corps ition
Log Re ) L
Item # Location Description Created By Status Days Open
35 BOX Cl Cracked Mo Fix Not Accey s 587
deficient areas were
fof
1ng
entire installation.. no change in this issue for
rral months

No Surface prep before ( Date entered is date found 310

appl .
87 Hurricane Matt 11/

dam

debris

) 12/16/2016
90 see ph 01/31/2017 New 169
93 ris ¢ 02 New
n
101 1 Joint 03/31/2017 126
flashing is damaged
| need to be r
103 second railing t -
>outh elevation
Hangar- eas t caged ladde

feet and vertical ¢
106 it Red Lir 31 7 d 85

work under FEAD/NAVFAC
110 rather stripping and sill £

rea

113 Parking Lot
114 East ) 49

garage

submittalexch
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n, Inc

Carothers Constru

Report By

Date 6/01/2017

it Type Open ltems
Project Beaufort, SC Aircraft Maintenance Hanger at Marine ( orps ation 20
Log Re rk Log Days Open Calculated by: Calendar Days since date Initially Created
Item # Description Created By Respons Due Date Status Comments Days Open
115 \ backboard 05/31 New 43
116 New 43
120 06/02/2017 7
12 2017 New 1
n exisis
122 nted behind 06/23/2017  New 1
v
123 06/23/2017  New 1
124 06/23/2017  New 1
)
&
NAN
N\
S
N
o~ A\
fl N
NN
U )
AN
N ™
=" Y
VU \)
N\
N\
~ .
VL N
N ;f/.
N
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P465 HANGAR CAROTHERS CONSTRUCTION
BEAUFORT, SC SCHEDULE
g>< I— SOT—— PRI R S S R hczm - <
Activity ID Activity Description Responsibility Area M T W TI F S ;S T ._,Iﬁm S ‘m M T, W T.I F S S M RE
2930/ 31 1 3 4 5 8 910 11 12/ 13|14 15 16 17 18 19
20020 AA STORM LINE AND ASSOCIATED STRUCTURES DEWEESE M.. L . _zﬁxcﬂ
20230 AFFF TANK DEWEESE --- - OIL WATE
FINAL GRADE ON SITE DEWEESE g
GRADE AND BASE FOR ROAD AROUND HANGAR DEWEESE
40040 SOD SEED
40050 SECURITY FENCE AROUND PARKING GARAGE BRABHAM
UNDERGROUND FOR SECURITY FENCE TEXCAP
OVERHEAD HANGAR TEXCAP
COMM TEXCAP
CONTROLS STARTUP HARRIS
ROADWAY CONCRETE AROUND HANGAR WALDROP
SIDE WALKS WALDROP
27060 TRANSLUCENT WALL PANELS CAROLINA
- nm__._zm TILE SECOND FLOOR n>x0._.I,m.wm
Nmowo EXT WINDOWS Q..m>m<_m<< _n_‘z>_. n>
27120 BRIDGE CRANE | CINCINNATI o
28240  MILLWORK FIRST FLOOR -
29240 :-SF_.S\OEA mmnOZO _u_.OOm
29450 ELEVATOR | PANHANDLE | WAITING
29180 PAINT SECOND FLOOR ED
28190 PAINT FIRST _n_.QOx ED

PAINT GARAGE

ED




P465 HANGAR CAROTHERS CONSTRUCTION
BEAUFORT, SC SCHEDULE

Activity ID

Activity Description Responsibility MW oH ,

_ OVERHEAD HANGAR ~WW  HANG
| COOLNGPITACCU | WW | HANG
_ BGSEACCUCONTROLS | BGSE  HANG
28210 | FLOORINGFIRSTFLOOR | REGAN | ADI
29220 | FLOORING SECOND FLOOR | ~ REGAN

28160 CERAMIC FIRST FLOOR | " REGAN A




P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 104
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 6/8/2017

Name: Organization/Company ’ Phone Email:
Name:
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
_ NAVFAC
~ NAVFAC
NAVFAC




P.O. Box 189

.. amm Taylor, MS 38673

- Phone: (662) 513-8820
CONSTRUCTION, INC.
ON, INC Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #104

Project: Date:
P465 Aircraft Hangar June 8, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

a Days worked with Two (2) recordable incidents.

b) Site Safety Orientations to Date:

e Six hundred fourteen (614) total site safety orientations have been completed to date.
¢) Accidents to Date
® 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
® 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
e) Near Misses to Date
o Five (5), 04/06/2017 Charles DeWeese
e Deficiency Log updated 05/31/2017
f) Deficiency Log
¢ A total of Two Hundred Sixty-Eight (268) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:
Resilient flooring
Carpet
h) AHA/Activities about to start:
e Florida Library Designs — Pilot Lockers
e AA Storm Line/Communications tie in DeWeese & Tex Cap
e Diamond Engineering Spray Applied Fireproofing
i) Weekly Safety Meeting Topic
Step ladder use and storage.
Speed limit
Informed workers of intermittent power outages during generator testing

1]



P.O. Box 189

’. CARCOTHERS Taylor, MS 38673

- Phone: (662) 513-8820
CONSTRUCTION, INC.
Fax: (662) 234-3292

II-@MIMV.F
a) Re-Work Log:
See Attached

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:
See Attached
¢) Upcoming Preparatory Meetings:
e Solid Polymer Fabrications
* Finish Carpentry — Elmore Millwork and Florida Library Design
e Spray applied fireproofing
d) Upcoming Initial Meetings:
¢ High security chain link fences — Scheduled for June 12th at 1:30 PM
e 400 Hz converter-Will be scheduled once 400Hz units are set to be installed
e Resilient Flooring-Scheduled for June 8th
e Carpeting
e) General Quality Control Items:
® NAVFAC- Please request that BIWSA and SCE&G update as-builts in QC office or
provide to NAVFAC and we will incorporate them into our As-Built packages. BIWSA
Responded regarding As-Builts. but SCEG has not. Still have not received from either
company
e Site visit by DOR, mechanical engineer, fire protection engineer, and electrical engineer on
May 24", Site visit report received. Reviewing comments from report.
Still awaiting MOD 06 from STOA
Fire alarm Kingfisher transmitter antenna location — Awaiting information from Premier
Fire and TEXCAP before a location is given by govt
Crane testing
e O&M’s — How are they to be turned in? One at a time or all at once at the end of the
project?
SAPF Issues
e Ongoing photo documentation of SAPF construction
e Di-electric break from comm room to mechanical room for split system
Area B:
e None

Ready Room:
e No issues

I11. RFIs
a) Outstanding RFIs — Government
e RFI #126 — Dielectric break from comm room through G line wall; Needs to be re-

addressed. Discussed in QC bi-weekly meeting with _
e RFI #127 — Mechanical drain lines
e RFI #128 — 6” conduit from GSE-P465 manhole. Forwarded onto- and
TEXCAP for response
b) Outstanding RFIs — SAPF
e None
2|



P.O. Box 189

” CAROTHERS Taylor, MS 38673

Phone: (662) 513-8820
@ CORSTRUCTION, INC Fax: (662) 234.3202

¢) Outstanding RFIs — STOA

¢ None
d) Outstanding RFVs
e None

IVRFPs/Change Orders:

(Please reference Owners Modification Log)

Submitted Awaiting Approval:

e PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC

¢ PC-045 - Raising of existing Manhole Cover and Frame in Parking Lot. Submitted 5/25

In Development:
e PC-044 - BJWSA Utility conflict — Awaiting revised Proposal from CDCI.

e PC-046 - Epoxy flooring add RM 125. Awaiting quote from subcontractor.
Storm-water/Erosion Controls -

e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan

* BMP’s have been inspected and are working properly after large rain event

V. Schedule 3

See Attached Schedule

Administrative

e AA storm drain line
¢ Next Redzone Meeting, 13 June 2017
O & M training

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

3]
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P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 105
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 6/15/2017

Name: i Organization/Company i Phone 5 Email:
SName: " T—
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




P.O.Box 189

.. CAROTHERS Taylor, MS 38673

- Phone: (662) 513-8820

Carothers’/NAVFAC Weekly Meeting #1035

Project: Date:
P465 Aircraft Hangar June 15, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

a) 304 Days worked with Two (2) recordable incidents.

b) Site Safety Orientations to Date:
¢ Six hundred twenty (620) total site safety orientations have been completed to date.
¢) Accidents to Date
e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
e 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
¢) Near Misses to Date
e Five (5), 04/06/2017 Charles DeWeese
e Deficiency Log updated 06/13/2017
f) Deficiency Log
e A total of Two Hundred Seventy One (271) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:
¢ Elmore Millwork
h) AHA/Activities about to start:
e Florida Library Designs — Pilot Lockers
e AA Storm Line/Communications tie in DeWeese & Tex Cap
e Diamond Engineering Spray Applied Fireproofing
i) Weekly Safety Meeting Topic
Step ladder use and storage.
Excavation safety




P.O. Box 189

.. amm Tavlor, MS 38673

AT et e Sy I S S h ¥ -
@ CONSTRUCTION, ING, Pione: (662) 513-8820

Fax: (662) 234-3292
II. Quality Contro
a) Re- .

See Attache
b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

e Solid Polymer Fabrications

e Finish Carpentry — Elmore Millwork and Florida Library Design

e Spray applied fireproofing /,z[? —EAS - 3ap /Ml d% Aot
d) Upcoming Initial Meetings:

e Carpeting — Scheduled for 6/16/17

e 400 Hz converter-Will be scheduled once 400Hz units are set to be instailed

°

Restlient Flooring-Scheduled-for June-8th

e) General Quality Control Items:

e NAVFAC- Please request that BIWSA and SCE&G update as-builts in QC office or
provide to NAVFAC and we will incorporate them into our As-Built packages. BIWSA
Responded regarding As-Builts, but SCEG has not. Still have not received from either
com;_ganv. Received email from-egarding SCEG as-builts. Will include not on
drawings to contact SCEG for as-built conditions

e Still awaiting MOD 06 from STOA

e _ Fire alarm Kingfisher transmitter antenna location — Kingfisher can transmit for mass
notification system. Waiting on a call back from FPE to discuss. Per specs: FMCP shall be

7; Ay ? connected to the Government Furnished Government Installed base-wide mass notification
°f e 7} X" interface panel. Refer to drawings for infrastructure required. When will this be installed?

/L""“:‘«%, e Crane testing-Testing and training took place this morning at +0-AM. 7 /(>

iz O&M’s — How are they to be turned in? ,One at a time or all at once at the end of the

project? z/u/tc"o{c’tc )(4/5 I g g;mu/dd’(c - 2l AP Lo,

e Structural arfd civil engineer were on site on June 13th. Report to follow. Structural
engineer looked at cracks in blocks and has stated they are not structural problems. An RFI
will be sent to him for an official response

e Premier Fire on site correcting deficiencies with sprinkler lines as noted during walk
through with Will schedule a walk through once all items are complete

SAPF Issues
¢ Ongoing photo documentation of SAPF construction

e Di-electric break from comm room to mechanical room for split system
Area B:

e None
Readv Room:
e No issues




P.O.Box 189

- CARCUTHERS Taylor, MS 38673

- CONSTRUCTION. INC, i e et

Fax: (662) 234-3292
. e SN

a) Outstanding RFIs — Government

e RFI #126 — Dielectric break from comm room throu i all e re-
addressed. Discussed in QC bi-weekly meeting wit

e RFI#128 - 6" conduit from GSE-P465 manhole. Forwarded onto [|NNEEN 2d

TEXCAP for response
b) Outstanding RFIs — SAPF
e None
¢) Outstanding RFIs — STOA
e None
d) Outstanding RFVs
e None

IV. RFPs/Change Orders:
(Please reference Owners Modification Log)

Submitted Awaiting Approval:
e PC-035 - Unforeseen condition. Additional material above original quote. Revision sent to
NAVFAC
e PC-045 — Raising of existing Manhole Cover and Frame in Parking Lot. Submitted 5/23
In Development:
e PC-044 —- BJWSA Utility conflict — Awaiting revised Proposal from CDCI.

e PC-046 — Epoxy flooring add RM 125. Awaiting quote from subcontractor.
Storm-water/Erosion Controls -

e SWPPP — Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan

e BMP’s have been inspected and are working properly after large rain event

V. Schedule

See Attached Schedule

Administrative

e AA storm drain line

Next Redzone Meeting, 11 July 2017
O&M training

e FF&E Re-schedule for 24 July

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

3|



Carothers Construction, Inc
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CONSTRUCTION, INC

Gt Buscans 3 Busing Sene | 94
Report £
Report Type Open ltems Date 6/15/2017
Project Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station Total Items: 23
Log Re-Work Log Days Open Calculated by: Calendar Days since date Initially Created
Item # Location Description Due Date Status Comments Days Open
35 BOX CULVERI Cracked Mortar 11/06/2015  Fix Not Accepled Work has been completed,QC inspections 601
were held and deficient areas were
remediated, pictures were provided as proof of
correction, NAVFAC QA is now queslioning
antire installation...no change in this issue for
several months
75 East Elec No Surface prep before 08/09/2016  New Date entered is date found 324
Room#111 applying paint to steel
Chiller Location Hurricane Mathew- Ch 11/22/2016 New 240
damaged by Storm- flying
debris may be the cause for
89 Structure 11D and Pipe not cut flush with 12/16/2016 QCM will inpsect all manholes upon closeout 189
10D re and parged and completion of this FOW. FOW is work in
progress. Date entered is date found by
NAVFAC
90 Room 131 Waler lanks damaged see photos New Dale entered is date found 183
Room attached
93 Roof Hatch Salety this color is safety yellow and 02/24/2017  New date entered is date found 182
on IFC plans, itis to match the
roof color
101 Fire Rated Expansion Joint 03/31/2017  New Date entered is date found / damaged 140
Material flashing is damaged
and will need 1o be replaced.
103 se railing bent 04/17/2017  New ill notify QC dept once 100
South elevation
106 Hangar caged ladders missing bolts at 03/31/2017  Nev 99
end feet and vertical legs
106 On site within proje Red Lines-As-Builts for all 03/31/2017  New previoulsy asked both NAVFAC/SCE&G/and 99
limits work under FEAD/NAVFAC BJWSA with no response or action laken
110 Various exterior Weather sltripping a 03/31/2017  New 91
windows throughout caps notinstalled correctly
adr area
113 Parking Lot Handicap sidewalks do not 04/21/2017 70
meel ADA requirements
114 East side of parking Light pole base on easlt side 05/19/2017  New 63
garage of parking garage not level

Page 1 of 2
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srothers Construction, Inc

& CAROTHERS

@ CONSTRUCTION, INC

side of corridor

125 2nd tloor admin
through wall flashing

126 Lobby area

127 General throughout
building

www.submittalexchange.com

of corridor concave approx
114"

n back modified shelf angle
east of the curtainwe
uniformly

Corners of

Corners of block w need o
be finished and rounded
better. Also not rounded
the way up

06/30/2017

30/2017

06/30/2017

New

New

Ont Basmwns 3 Baspng Jorne "W
Report By
Report Type: Open ltems Date: 6/16/2017
Project Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station Total Items: 23
Log: Re-Work Log Days Open Calculated by: Calendar Days since dale Initially Created
Item # Location Description Responsible Paity Due Date Status Comments_ Days Open
15 Various locations Fire rated comm backboard 05/31/2017  New 57
Communication not UL labeled
rooms
116 Room 106 top of Gypsum board wall supports 05/31 New 57
walls on south wall exposed
120 East side of hangar Insulated cable used for 06/02/2017  New 21
Counterpoise counterpoise - Must not be
syslem insulated
121 1st floor mechjwater Block cracked from 1st floor to New 15
room 2nd floor where column exists
122 Behind corner guard Walls not painted behind New 15
and marker boards comer guards and
rkerboards
123 Various block walls Cracks in block walls close o 06/23/2017  New 15
throughout admin expansion joints and colun
area
124 Block wall on NW Block wall on northwest 06/23/2017 New 15

Par discussion with STOA

Page 2 of 2



Carothers Construction, Inc.

CAROTHERS

CONSTRUCTION, INC.

v Bussarass i Buiiing Junce 1987

Report
Report Type: All ltems Date: 6/15/2017
Project: Mwm.““v.m:. SC Aircraft Maintenance Hanger at Marine Corps Air Total ltems: 5
Log: G Submital Days Open Calculated by: Calendar Days since date Initially Created
Section Itemit Description Supplier or. Datefrom  Datefrom Reviewby  Reviewby  Returnto  Action Days_

anufa Sub Carothers  Cons Arch Sub Open
019113.0025 019113.002 Transmitlal #654.1 Resubmittal of MEP Southeast  06/08/2017 06/14/2017 Cons 7
General 54 Transmittal #654 General commissioning
Commisioning requirements for construction
Requirements For commissioning plan, prefunctional
Construction checklists, and FPTs
211313.0020 Wet- 211313.002 Transmittal #169.4 As-built shop drawings Premier Fire 053012017 06/08/2017 Cons 16
Pipe Sprinkler 0-9 and calculations
Systems, Fire
Frotection
221519.1920 221519192 Transmittal #651 Non lubricated rotary Walker White 05/01/2017 06/07/2017 Cons 45
Nonlubricated 0-3 screw air compressor startup and testing
Rotary Screw Air
Compressors
(100HP And Larger)
263213.0020 Single 263213.002 Transmittal #670 Single Operation TEXCAP 05/02/2017 06/14/2017 Cons 44
Operation Generator ~ 0-7 Generator Sets Training Plan
Sets
41221315 Bridge A412213.15-4  Transmittal #680 Bridge crane hook and Cincinnati 06/31/2017 06/05/2017 Cons 15
Cranes, Overhead wire rope certificate, magnetic particle report  Crane
Electric, Under
Running

Page 1 of 1
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P465 HANGAR

CAROTHERS CONSTRUCTION

BEAUFORT, SC SCHEDULE
JUNE . JuLY J
Activity ID Activity Description Responsibility = Area M T T.I F IS S M T. W THF S 'S MT WTHF S S M ~ RE
12/ 13 :_ 15 16/ 17 18 19 20| 21| 22/ 23/ 24 25 26|27 28/29 30 1| 2
20020 AA STORM LINE AND ASSOCIATED STRUCTURES DEWEESE SITE _zmﬂwcﬂ
20230 AFFF TANK DEWEESE SITE OIL WATI
FINAL GRADE ON SITE DEWEESE SITE
40040 SoD SEED SITE
40050 SECURITY FENCE AROUND PARKING GARAGE BRABHAM SITE
UNDERGROUND FOR SECURITY FENCE TEXCAP SITE
OVERHEAD HANGAR TEXCAP HANG
COMM TEXCAP SITE
CONTROLS STARTUP HARRIS ADMIN
SIDE WALKS WALDROP SITE
27060 "TRANSLUCENT WALL PANELS | CAROLINA | HANG D
-  CEILING TILE.SECOND FLOOR CAROTHERS | ADMIN
26090 EXT WINDOWS \ _CLEARVIEW | ADMIN m_z»r CA
27120 BRIDGE CRANE 4[15 - A4l L CINCINNATI HANG -
28240 MILLWORK FIRST FLOOR ADMIN -
29240 ~ MILLWORK SECOND FLOOR ADMIN
29450 ELEVATOR - N&S& /5 | PANHANDLE ADMIN WAITING
29180 PAINT SECOND FL ED ADMIN ,‘
28190 PAINT FIRSTFLOOR ED ADMIN B
PAINT GARAGE ED GAR -
...... OVERHEAD HANGAR ww HANG B
COOLING PIT ACCU WW | HANG B
BGSE ACCU CONTROLS BGSE HANG




P465 HANGAR

CAROTHERS CONSTRUCTION
BEAUFORT, SC SCHEDULE
| JUNE
Activity 1D Activity Description Responsibility Area IA._. _<Q‘A._.I :u m F 7\_ T.A :.I_

* FLOORING SECOND FLOOR

FLOORING FIRST FLOOR

CERAMIC FIRST FLOOR

Fls s mMT

12/ 13| 14| 15 Hm 17 Hm_ Hw_ No 21 NNA‘

Nw_§ 25/ 26| 27

4, iz

,wamwo H N w




P.O.Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

SR STDHICTION Ta
e CONSTRUCTION, INC

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 106
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 6/22/2017

Name: Organization/Company ] Phone ', Email:
Name: L :
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




P.O. Box 189

o CAROTHERS Taylor, MS 38673
Phone: (662) 513-8820
@ CONSTRUCTION, INC. Fax. (662) 234-3292

Carothers/NAVFAC Weekly Meeting #106

Project: Date:
P465 Aircraft Hangar June 22, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

with Two (2) recordable incidents.

b) Site Sai'eg Orientations to Date:
o Six hundred thirty-three (633) total site safety orientations have been completed to date.

¢) Accidents to Date
e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.
d) First Aids to Date
¢ 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
¢) Near Misses to Date
e Five (5), 04/06/2017 Charles DeWeese
¢ Deficiency Log updated 06/20/2017
f) Deficiency Log
¢ A total of Two Hundred Seventy-three (273) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016
g) AHA/Activities Reviewed:
e N/A
h) AHA/Activities about to start:
e Florida Library Designs — Pilot Lockers
e AA Storm Line/Communications tie in DeWeese & Tex Cap
e Diamond Engineering Spray Applied Fireproofing
i) Weekly Safety Meeting Topic
Step ladder use and storage.
Excavation safety
Site clean-up/organization
Hydration

1



P.O. Box 189

’. CARCOTHERS Taylor, MS 38673

Phone: (662) 513-8820

@ CONSTRUCTION, INC. Fax: (662) 234.3292

a) Re-Work Log:

See Attached

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G
Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

Finish Carpentry — Florida Library Design
Spray applied fireproofing

d) Upcoming Initial Meetings:

Solid Polymer Fabrications
400 Hz converter-Will be scheduled once 400Hz units are set to be installed

e) General Quality Control Items:

NAVFAC- Please request that BIWSA update as-builts in QC office or provide to
NAVFAC and we will incorporate them into our As-Built packages. Still have not received
from BIWSA. Received email from [ffregarding SCEG as-builts. Will include on
drawings to contact SCEG for as-built conditions

Still awaiting MOD 06 from STOA

Fire alarm Kingfisher transmitter antenna location — Kingfisher can transmit for mass
notification system. Will need a location provided. Per specs: FMCP shall be connected to
the Government Furnished Government Installed base-wide mass notification

interface panel. Refer to drawings for infrastructure required. When will this be installed?

e Crane testing-Testing and training scheduled for July 7th
e O&M’s — How are they to be turned in? One at a time or all at once at the end of the
project?
Structural and civil engineer were on site on June [3th. Still awaiting report from site visit
Above ceiling sprinkler inspection held yesterday. First floor had no issues and second
floor will need the FPE to look at some areas where duct work is potentially blocking
sprinkler head coverage
e Storm structure 11D was corrected and pictures were sent to NAVFAC. Will open up 10D
to verify that there were no bricks used improperly. It was full of water yesterday so we
couldn’t open it to verify and take pictures.
e ECS and Terracon were on site to test for concrete sidewalks. Terracon has also checked
densities and pipe bedding for AA storm line and comm line installation
e Expansion joint material-Would you like it re-uploaded to SE for color selection? Remarks
sent from STOA regarding installation of material in areas where concerns were raised.
SAPF Issues
e Ongoing photo documentation of SAPF construction
e Di-electric break from comm room to mechanical room for split system
Area B:
None
Ready Room:

No issues

21



P.O. Box 189

.. CARCOTHERS Taylor, MS 38673

Phone: (662) 513-8820
@ CONSTRUCTION, INC. Fax: (662) 234-3292

I11. RFIs (Carrie Pinder):
a) Outstanding RFIs — Government

e RFI #126 — Dielectric break from comm room througm re-
addressed. Discussed in QC bi-weekly meeting with
e RFI #128 — 6” conduit from GSE-P465 manhole. Forwarded onto_

TEXCAP for response
b) Outstanding RFIs — SAPF
e None

c) Outstanding RFIs - STOA

e RFI #236 — Solar storage tank and domestic hot water storage tank damaged skins
d) Outstanding RFVs

e None

IV. RFPs/Change Orders:
(Please reference Owners Modification Log)

Submitted Awaiting Approval:
e PC-035 - Unforeseen condition. Additional material above original quote. Revision resent 6/12
to NAVFAC with verbal approval. No Contract Modification received to
date.
o PC-045 - Raising of existing Manhole Cover and Frame in Parking Lot. Submitted 5/25.
e REA — Apron Infill Unsuitable Soil Condition — Negotiated 6/9 and resubmitted with revised
pricing 6/12. Awaiting Contract Modification from the Navy.
e REA - Parking Garage Enlarged Pile Cap — Negotiated 6/9 and resubmitted with revised pricing
6/12. Awaiting Contract Modification from the Navy.
In Development:
e PC-044 — BJWSA Utility conflict - CDCI compiling pricing. Should be submitted.
e PC-046 — Epoxy flooring add RM 125. Awaiting quote from subcontractor.
Storm-water/Erosion Controls -
e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan
e Drop inlet protection refurbished 6/21 after rain event
e Silt bags being utilized on all excavation dewatering
e Sweeping frequently in areas prone to tracking and concentrating in the tow way
and flight line area

V. Schedule (Adam Blaylock):

See Attached Schedule

Administrative (Randy Hoffland)

AA storm drain line

Next Redzone Meeting, 11 July 2017
O&M training

FF&E Re-schedule for 24 July

31



P.O. Box 189

’. amm Taylor, MS 38673

- Phone: (662) 513-8820
@ CONSTRUCTION, INC. Fax. (662) 2343292

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

4|Page



Report By

Report Ty Open ltems

Project Beaufort, S(

Alrcre

tlenance Hanger a

Date 6

Log . Ci ar Days since date

Item # Description Responsible Party Due Date Status Comments

115 comm backboard New

116 n 106 top of 05/31/2017 63

Eastside of hangar-  Insulated cable used for )2/2017 New 4
erf @ Must not be

121 06/23/2017 New 21

122 06/- New 21

123 06/ / 21

124 06/23/2017 New 21
5 0€ 17 New STOA, Pet it 14

126 06/30/2017 12
4 ral throughout 7 New 12

g

www . submittalexchange.com

Page 2 of 2



Carothers Construction, Inc

Date

Project Beaufort, SC Aircraft Maintenance Har

eral Marine Corps

L K L 5 Ope ( ir Days ¢
Mtem# Description Created By Responsible Party Due Date Status omments Days Open
Cracked Mortar 11/06/2015 Fix Not Accepted Work has been completed,QC inspedions

were held and deficient areas

yof of

remediated, pictures were provided as |
correction, NAVFAC QA is now questioning
no change in

S 1Issue for

o ( New ind 330
87 1 016 New 246
r

89 11D and Storm Pipe not cut fit h 6 New QCM will sect les upon doseout

structure and parged and completion /. F( € ]

Date entered is date found by

90 )¢ ( New d 189
03

matcl

Fire I Expansion Joir
Material flashing is damaged
and will need to be re

ind / damaged 146

wed

103 r 0 QC dept once
correctec
105 Hangar- eacs rest caqge a 03/31/2017 105
end feet
1 On site Red | N 1

110 Various e

wind

adn
113 Parking Lot Hanc sidewalks do not New 7
meet ADA requirements
114 East base on east 05/1 v 69
garage ] garage not |

«<change.com




Carothers Construction, Inc.

o [

5 CAROUTHERS

@ ConsRUCTION, INC

Our Moramss 3 Busong Sunw 19

Report Type: All ltems Date: 6/21/2017

Project: MM“".%;. SC Aircraft Maintenance Hanger at Marine Corps Air Total Items: 3

Log: G Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section Item# Description Supplier or Date from Date from Review by~ Returnto  Action B--C Days_
Manufacturer  Sub Carothers Open

019113.0025 019113.002 Transmittal #654.1 Resubmittal of MEP Southeast  06/08/2017 06/14/2017 Cons 13

General 5-4 Transmittal #654 General commissioning

Commisioning requirements for construction

Requirements For commissioning plan, prefunctional

Construction checklists, and FPTs

211313.0020 Wet- 211313.002 Transmittal #169.4 As-built shop drawings Premier Fire 05/30/2017 06/08/2017 Cons 22

Pipe Sprinkler 0-9 and calculations

Systems, Fire

Protection

263213.0020 Single  263213.002 Transmittal #670 Single Operation TEXCAP 05/02/2017 06/14/2017 Cons 50

Operation Generator ~ 0-7 Generator Sets Training Plan

Sels

www.submittalexchange.com Page 1 0f 1



P465 HANGAR

CAROTHERS CONSTRUCTION

BEAUFORT, SC SCHEDULE
JUNE - _C_.<.:;: “““““
Activity 1D Activity Description Responsibility Area M|T (W |TH F S mh_(_ T 4_<<._‘I_u S M A._, ,_<< V._.I F SIS __<_ RE
19/ 20| 21| 22| 23| 24 25 26 NM_ 28/ 29 30 1 3| 4 5 mf 7 8 910 B
20020 AA STORM LINE AND ASSOCIATED STRUCTURES DEWEESE SITE
20230 AFFF TANK DEWEESE SITE OIL WATI
FINAL GRADE ON SITE DEWEESE SITE
40040 SOD SEED SITE
40050 SECURITY FENCE AROUND PARKING GARAGE BRABHAM SITE
UNDERGROUND FOR SECURITY FENCE TEXCAP SITE
OVERHEAD HANGAR TEXCAP HANG
COMM TEXCAP SITE
CONTROLS STARTUP HARRIS ADMIN
SIDE WALKS WALDROP SITE
27060 | TRANSLUCENT WALLPANELS | CAROLINA | HANG o
CEILING TILE SECOND FLOOR CAROTHERS | ADMIN
26090 EXT WINDOWS CLEARVIEW | ADMIN FINAL CA
27120 BRIDGE CRANE CINCINNATI  HANG TESTING
28240 _<_;=._..,>\O_~_A _u_wm,_. E.OO.W: B >_u_<__2. -
29240 MILLWORK SECOND FLOOR ~ ADMIN D
29450 | ELEVATOR | PANHANDLE | ADMIN WAITING
29180 ~ PAINT SECOND FLOOR ED ADMIN -
28190 PAINT FIRST FLOOR ED  ADMIN ‘
- PAINT Q>.W>Dm i ED Q>J:; -
OVERHEAD HANGAR WW | HANG o
COOLING PITACCU CWW | HANG
BGSE ACCU CONTROLS BGSE HANG




P465 HANGAR CAROTHERS CONSTRUCTION

BEAUFORT, SC SCHEDULE
M JUNE ULy _
Activity 1D Activity Description Responsibility " s R

28210 = FLOORING FIRST FLOOR ~ REGAN
29220 | _FIOOWINGSECONDIFLOOR =~ | REGAN

28160 = CERAMIC FIRST FLOOR REGAN




P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 87
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 2/2/2017

Name: Organization/Company | Phone Email:
Name: Number:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC
‘0{"59510-.’#( g4- {‘E-/‘-j




" P.O.Box 189
s S Taylor, MS 38673
e-aiod LN v Phone: (662) 513-8820
4 NSTRUCTION, INC.
CONSTRUCTION, IN( Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #87

Tl z
"ﬁi%hf%%'

&

Project: Date:
P465 Aircraft Hangar February 2, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

L. Safety (Mack Smoot III):
a) 172 Days worked with Two (2) recordable incidents.

b) Site Safety Orientations to Date:
¢ Five Hundred Fourteen (514) total site safety orientations have been completed to date.

¢) Accidents to Date

e 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.

d) First Aids to Date

® 1 new First Aid has been reported since our last meeting. Total of Fifteen (16) First Aids have
been recorded to date. (Admin staff cut finger)
e) Near Misses to Date

e Four (4) no new items (Deficiency Log updated 02/01/2017)

f) Deficiency Log
¢ A total of Two Hundred & Six (206) deficiencies have been logged for the project. (1 note
added)

e No Tolerance Project began 07/19/2016

g) AHA/Activities Reviewed:

Walker White — 11 AHA’s submitted various scopes

Tex Cap — 5 AHA submitted (Still have 5 more to submit awaiting documents)
Regan Tile — Awaiting certifications

Ace Doors — Awaiting certifications

DeWeese — Changes being made for re-submission

h) AHA/Activities about to start:
e  Mastercraft Flooring — Awaiting AHA approval
e DeWeese — AFFF awaiting approval

i) Weekly Safety Meeting Topic

e PPE
e Hangar Work (Various subs at the same time)
e Injuries

1|Page



P.O.Box 189

& f W’"@}ﬁ%g‘? 3%:% Taylor, MS 38673

f%ﬁ*"co\c’mu CTION. IN Phone: (662) 513-8820

Fax: (662) 234-3292

II. Quality Control (Tim Skuse):

a) Re-Work Log:

See Attached-

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G

Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

**Floor and Wall Tile- TBD- AHA outstanding

**Vertical Lift Fabric Door / ACE- TBD — AHA outstanding

Foam Fire Ext. for Aircraft / AFFF Containment- Safety Submittals outstanding
Terrazzo Flooring

Hot Mix Asphalt

Interior / Exterior Lighting

Spray Applied Fire Proofing

d) Upcoming Initial Meetings:

Translucent Panels-TBD- issue of framing — color

Interior Fire Alarm and Mass Notification- routing has been checked, will schedule once
initial test are completed and before devices are installed. - TBD- Test Plan being revised.

¢) General Quality Control Items:

NAVFAC- please ask ATSI/ MCAS, whoever their contract is with to request that BTWSA
and SCE&G to update as-builts in my office or provide to NAVFAC, and we will
incorporate them into our AS-Built packages. Will also need chlorination reports from
BJWSA. Email was sent last week to both parties with no response.

Terracon checking stability / density of backfill of parking lot lighting, sidewalks.

ECS on site to inspect rebar, sample mortar / grout, and observe placement CMU. As well,
will inspect precast- storm drainage boxes. (bases).

Re-inspection of parking garage with Tindall was held 1/27/17 will send completed
punchlist once notified of correction made.

Deweese —scheduled remaining hydrostatic test for fire main 2/14/17, sent outlook invite to
all interested parties NAVFAC please invite who you wish, Carothers FPE will be on site.
Chiller Manuf. Tech Rep on site to repair hurricane damage. Letter will be sent once
complete, and will be added to the correspondence tab of Submittal Exchange. — Repairs
Complete, but WW repairs are outstanding.

Remaining switch gear breaker to be installed per ABM (testing agency) Ground and elec.
test to be completed 2/13/17.

2|Page



P.O.Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

Q

! G -

CONSTRUCTION, INC

SAPF Issues

e Ongoing photo documentation of SAPF construction.

o PC-38 delaying progress in this area. Need official response from NAVFAC / RFP.

e Insulation on G line- DOR on site for visual and discussion, as well as a number of other
items. — Field Report to be issued by STOA- outstanding. Ongoing QCM inspection and
photo documentation in progress.

e WALKER-WHITE- Overhead inspection completed FRIDAY 1/27/17 by QCM.
Electrical outstanding.

e Field Report from Mechanical DOR:

1. Di-efectric breaks in ready room and SAPF for hydronic piping we installed in accordance with

the detail and design teams experience with other SAPF type installations.

at vent through roof occurs at no-hub band coupling just below the roof
g J] Jj

5

3. Mechanical contractor to insure insulation does not cover duct access/inspection doors at any

ductwork entrance into secure areas.

S. Curt Williams, P.E

Area B:
¢ Drywall boxes under electrical floor boxes not built yet.

Readv Room:
e CVCP has correct fire stopping product applied on North and East wall.-

e LM had concerns about inspection port for grills; this has been completed as of last week.
Will most likely walk with them when on site Friday.

II. RFTIs (Carrie Pinder):

a) Outstanding RFIs — Government
e RFI#118 — Fence grounding
b) Outstanding RFIs — SAPF
e None
¢) Outstanding RFIs — STOA
e RFI#226 — AA storm line conflicts
e RFI#227 — Compress air disconnects
d) Outstanding RFVs
e None

3|Page



o N A P.O. Box 189
. =i ‘ Taylor, MS 38673
CONSTRUCTION, INC. Ph;zzf §§§§§ 2;2:5533

IV.. RFP’s/Change Orders:
(Please reference Owners Modification Log)
Submitted Awaiting Approval:
e PC-037- 400 Hz Changes- Awaiting official modification
® PC-038 SAPF Security Changes—Awaiting official modification

In Development:

e PC-042- Triple Coat Epoxy Flooring for shop rooms in Admin. Proposal distributed to floor
coating subcontractor. Awaiting quote.

Storm-water/Erosion Controls-

e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan

* Sweeping at regular intervals to eliminate tracking onto adjacent roads and
taxiway

* Sediment bags in drop inlets surrounding admin. emptied

V. Schedule (Adam Blaylock):

See Attached Schedule

Administrative (Randy Hoffland)

e Status of SCE&G contract
Gas Meter
Final tie-in to the building
e BJWSA Tie-in
Water, sewer
Red Zone Meeting — February 7, 2017
AA storm drain line
Weekend work request
Security Fence

® @ o o

4“) a
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P.O.Box 189
Taylor, MS 38673

Phone: (662) 513-8820
Fax: (662) 234-3292

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

5|Page
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Carothers Construction, Inc %nga

CONSIRUCTION INC.

Owr BLsmess i Buaxng Jente 1947

Report B

Report Type All ltems Date: 20112017

Total tems: 27

Project Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station
Log G Submittal Days Open Calculated by: Calendar Days since date Initially Created
Supplier or Date from Date from Review by, Review by Return to, Days
Section Itemit Description Manutacturer Sub Carothers Cons Arch Sub Action B-1-C Open
013526.0625 013526.0525-  Submittal #593 AHA for Flexible Lifelines 012302017 01:24;2017 Cons 9
Govemment Safety 249 for Fall Protection nstllation 01-24-2017 Systems
Requirements for
Design-Build
013526 0525 0135260525 Submittal #594 AHA for Charles 01/2412017  01/25/2017 Cons 8
Govemment Safely Shoring/DeWalering for AFFF Charles DeWeese
Requirements for DeWeese 01-26-2017
Design-Build
013526.0525 013526.0525-  Submittal #595 AHA for CCI for Insulation sarother 2017 01/26{2017 Cons 4
Govemmenl Safety 251 01-25-2017 Construction
Requirements for inc
Design-Build
013526.0525 013526.0525-  Submittal #596 CCI for Fire Carother 01/25/2017 01:25/2017 Cons 7
Govemment Safely 252 Caulking/Protection 01/26:2017 Conslruction
Requirements for nc
Design-Build
013526 0525 013526.0625-  Submitall #597 AHA tor CCH tfor Gypsum >arother 0172512017 017252017 Cons 7
Govemment Safety 253 BoardiSheetrock 01/26:2017 Constiuction
Requirements for Ine
Design-Build
0135260525 013526.0525-  Submittal #5986 AHA for GG tor Metal Stud Caralhet 01725:2017 Cons 4
Govermment Safety 254 Framing 01/2 Construction
inc,
Dosign-Build
013526 0525 013526 0525 Submittal #599 AHA for CCHior Ac Carother 01252017 01/25/2017 Cons 7
Government Safely 256 Ceilings 01/25/2017 Construction
Requirements for Inc.
Design-Buld
D13526 0625 013526 0526- Submittal #601 AHA for Regan Tilo for Regan Tile 01264 012612017 Cons G

G

2007

nment Safety 257 Ceramic Tile 01-

Requirements for

Design-Build

w.submittalexchange.com Page 1 of 4




Report Type:

Proje

All tams

Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station

Date: 2/1/2017

Total tems: 27

Days Open Calculated by: Calendar Days since date Initially Created

Log: G Submittal
Supplier or Date from Date from Review by Review by Return to Days
Section Itemit Description Manufacturer Sub Carothers Cons Arcl Suby Action B-1-C Open
015626.0626 013526.0625-  Submittal #602 AHA for Tex Gap for Tex-Cap 01/26/2017  01/26/2017 Cons 6
Govemment Safety 258 Interior Lighting 01-26-2017
ments for
0136260626 0135626.0626-  Submiltal #604 AHA for Tex Gap for FonCap 01/26/2017  01/26/2017 Cons B
Govemment Safety 261 Exterior Lighting 01-26-2017
Requirements for
Design-Build
013626.0525 013526.0525-  Submittal #1605 Tex Cap for 400hz Tex-Cap 01/26/2017  01/26/2017 Cons 6
Govemment Safety 262 Converter 01-26-2017
Requirements for
Design-Build
013626.0625 013626.0625-  Submiltal #606 Tex Cap for ATS Installation EasCap 0142612017 01/26/2017 Cons 6
Government Safety 263
:quirements for
Design-Build
013526.0626 013526.0525-  Submittal #607 Tex Cap for Variable Tex-Cap 01/27/2017 0142742017 Cons S
Govemment Safety 264 Frequency Drive 01/27/2017
Requirerments for
n-Build
3526.0625 013626.0625- o+ White for Walksrwhite  pusazaner 312017 Cons !
ment Safety 265 ated Rotary Screw Al
Requirements for Compressor O -31-2017
013526.0525-  Submittal #6090 Walker White for Water Walker White 0143112017 011312017 Cons !
Government Safely 266 Chilters 01-31-2017
ments for
0 013526.0526-  Submiltal 610 Walker While for Fa Walker White 9113112017 011312017 Cong _
Govemnment Safety 267 Gas Piping D1-31-2017
Requirements for
Design-Build
Walker White Cons 1

013626.0525
Government Safety
Reguirements for

013526.0625-
268

exchange.com

Submittal #6171 Walker White for Ce

FIVAC Piping 01-31

Ous2017

O31zony

Page 2 of 4



Report Type: Sl Date: 2/1/2017
Total ltems: 27

Project: Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station
Log: G Submittal Days Open Calculated by: Calendar Days since date Initially Created
Supplier or Date from Date from Review by Review by Return to Days
Section ltemit Description Manufacturer Sub Carothers Cons Arch Sub Action B--C Open
alker \ o T y g 1
3526.0625 013526.0525-  Submillal #612 Walker White for Solar WalkerMhlte:  *oygio01y  Gusveos? Cans
Govemment Safety 269 Heating Water Piping 01-31-2017
Requirements for
Design-Build
013526.0625 013626.0525-  Submittal #615 Walker White for Sump Walker White  gyaqo017  n2i0152017 Cons 1
Government Safety 270 Pumps 02-01-2017
Requirements for
Design-Build
0136260625 013626.0526-  Submittal #61G Walker White for Low Walker White 4590017 02/01/2017 Cons 1
Government Safety 271 lemperature Water Heating System
Requirements for 02-01-2017
Design-Build
WalkerWhite  g4/31/2017  02/01/2017 Cons L

0526 0135626.0625-  Submittal #617 Walker White for Chemical
Govemment Safety 272 Treatment Piping 02-01-2017
Requirements for

Dosign-Build

. . . - ; : allker White 1119017 201/2017 0] 1
013626.0525 013626.0526-  Submittal #618 Walker White for Air WalkerWhite  g1/312017 0200112017 o
Govemment Safety 273 COnditioning Equipment 02-01-2017
Requirements for
D
0135260625 Submittal #6519 Walker White for Heating Walker White 0U312017 0200112017 Cons !
Govermment Safety 274 System 02-01-2017
ments for
e ite PR D104 (D17 sons
012626 0526 013626.0625-  Submiltal #620 Walker White for Electric Vil s 01312017 02/01/2017 ton _
Sovemnment Safety 275 Unit Heaters 02-01-2017
095100-5 Transmittal 4614 Acoustical ceiling Ll Carothers 01/30,2017 017302017 Gons ©
sample Construc
263543 400-Hertz 263543-3 aft power cable assembly & BGSE 1201712016 Cons 84
iHz) Solid State uCney conver Y Frequoncy
Frequency converter & Fr y convelter
Converter / dravings & Performance Test Plan &
270VDC Ground Performance Tests & Preliminary Operation
Power Systems and Maintenance Manuals & Qualifications

of manufacturer & Remote Monitoring and
C

Page 3 of 4

W am

submittalexchange.



Report Type: All Items Date: 2/1/2017

Total tems: 27

Project: Beaufort, SC Aircraft Maintenance Hanger at Marine Corps Air Station
Log: G Submittal Days Open Calculated by: Calendar Days since date Initially Created
Supplier or Date from Date from Review by Review by Return to Days
Section Itemi Description Manufacturer Sub Carothers Cons Arch Sub Action BlC Open
L =4 ~ 3 49 19 5
263643 400-Hertz 263643-5 Transmittal #4552 400 Hz Solid State BGSE 120102016 01/17/2017 Cons a4
(Hz) Solid State Frequency Converter/270 VD C ground
Frequency power cable stand
Converler /
270VDC Ground
Power Systems
Page 4 of 4

veww submittalexchange.com



P465 HANGAR CAROTHERS CONSTRUCTION
BEAUFORT, SC SCHEDULE
JANUARY mm.mwc>_~< -
Activity ID Activity Description Responsibility | Area | w [TH S MT WTHF S T W THF
20020 AA STORM LINE AND ASSOCIATED STRUCTURES DEWEESE SITE RFI SUBM
l FINAL GRADE ON SITE ‘oms\mmm_m w:.m
,,,,,,, GRADE AND BASE FOR xm;o AROUND HANGAR DEWEESE | SITE COMPLE
- AA STORM LINE PRECAST c,x>_z>mm .ﬂxLWCxM <<>:uwo_U N SITE
ﬁmowwe - Es\w%os\woo_v AROUND HANGAR Es\m.»{ m‘_qm - __ _<_>_Am no
20260 SCEG NEW GAS SERVICE s SITE b |GAS LINE
30210 NEW LIGHT POLE .ﬂwzo%cm , TEXCAP SITE ROUGHII
I o czomxmwmmrc FOR wmn.wx_i FENCE ‘ TEXCAP SITE )
“““““ .Nmoao ABOVE nm,_ﬁ_zm ELEC ROUGH IN 1 FL >_u._w\__z; | TEXCAP  ADMIN OVERHE/
| 29030 ABOVE CEILING ELEC ROUGH IN 2 FL ADMIN TEXCAP ._M,_,uz__z m>vm
OVERHEAD zyz,mg TEXCAP | HANG -
ELECTRICALFOR COOLNG PITS | z‘.,q‘mxn>v ‘ 1>z,m EXTERIO
) - OVERHEAD SPRINKLER L>zo.>x PREMIER | HANG
. FOAM SUPPRESSION SYSTEM ;.w,zn_._mm {vxm_s_mx HANG
30220 DUMPSTERPADCONCRETE <<>_._umo_U SITE
R ROADWAY CONCRETE AROUND HANGAR WALDRO _..,‘ SITE COMPLE
‘ - SIDE <<>_.,xm WALDROP m_u_.w
27060 | TRANSLUCENT WALL PANELS CAROLINA  HANG WAITINCG
35050 HANDRAILS EBCI GAR




P465 HANGAR CAROTHERS CONSTRUCTION
BEAUFORT, SC SCHEDULE
| JANUARY FEBRUARY =
Activity ID Activity Description Responsibility Area M T << TH _n m M :. << “:._ FSS MT << .:.:n S T H__<_ RE
30 31 H 2 , 4, 5| 6 8 9/10{11 12 13 14 15/16/ 1718 19|20 ]
35030 ALUMINUM STOREFRONTS CLEARVIEW
26090 EXT WINDOWS " CLEARVIEW
| 29140 | TAPE AND FINISH DRYWALL 2ND FLOOR ca WAITING
...... CEILING GRID 2ND FLOOR ccl Ezq_zm
| INSULATE WALLS 1ST FLOOR - ca
| HANG DRYWALL 1ST FLOOR ccl
) 'ELEVATOR PANHANDLE |
~ MISC STEEL FOR MEGA DOOR EBCI ‘
~ MEGADOOR | ACE )
28080 | ABOVE CEILING PLBGPIPE1FLADMIN | WW ]
28100 | ABOVE CEILING MECHPIPE1FLADMIN | Ww
29050 | ABOVE CEILING PLBGPIPE2 FLADMIN | WW WAITING
29080  ABOVE CEILING MECHPIPE2 FLADMIN | WW WAITING
R 'LOUVERS HANGAR ww
28030 | HANG DUCTWORK FIRST FLOOR ww
- ~ DUCTWORK FOR COOLING PITS Ww EXTERIO
‘  STORM DRAIN PPING INGARAGE | WW -
o OVERHEAD HANGAR ww o
~ CERAMICSECONDFLOOR | REGAN
1126080 ~ 2" RIGID INSULATION ADMIN BUTLER




e P.O. Box 189

= D ORISR e Phone: (662) 513-8820
SRRV D Fax: (662) 234-3292

P- 465 AIRCRAFT HANGAR
OWNERS WEEKLY PROGRESS MEETING # 88
CAROTHERS/NAVFAC
SIGN-IN SHEET

DATE: 2/9/2017

Name: Organization/Company Phone Email:
Name: Number:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
NAVFAC
NAVFAC
NAVFAC
NAVFAC
NAVFAC




P.O.Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

Carothers/NAVFAC Weekly Meeting #88

Project: Date:
P465 Aircraft Hangar February 9, 2017-1:00 pm — 2:00pm
Contract: Location:
N69450-14-D-1266 Carothers Jobsite Trailer
450T Corrosion Loop
Agenda:

I. Safetv (Mack Smoot II):
a) 180 Days worked with Two (2) recordable incidents.

b) Site Safety Orientations to Date:
¢ Five Hundred Fourteen (514) total site safety orientations have been completed to date.

¢) Accidents to Date

® 0 new Accident has occurred since our last meeting. Two (2) lost time Accidents have been
recorded to date.

d) First Aids to Date
e 0 new First Aid has been reported since our last meeting. Total of Sixteen (16) First Aids have
been recorded to date.
e) Near Misses to Date
e Four (4), no new items
e Deficiency Log updated 02/08/2017

f) Deficiency Log
e Atotal of Two Hundred Ten (210) deficiencies have been logged for the project.
e No Tolerance Project began 07/19/2016

g) AHA/Activities Reviewed:

Walker White — Louvers Installation submitted

Tex Cap — Waiting for competent Person Letter

Regan Tile — Re-submitted

Ace Doors — Re-Submitted

DeWeese — Crane plan re-submitted/de-watering/shoring

® © o o o

h) AHA/Activities about to start:
e Deco — Demo of steam vault

1) Weekly Safety Meeting Topic
e PPE
e Clean up
e Documentation (Certifications)
e Smoking Area

1|Page



P.O. Box 189
Taylor, MS 38673

Phone: (662) 513-8820
Fax: (662) 234-3292

II. Quality Control (Tim Skuse):

a) Re-Work Log:

See Attached-

b) Submittal Under Review by NAVFAC or Action within Submittal Exchange “G

Submittal” Tab:

See Attached

¢) Upcoming Preparatory Meetings:

Too many unapproved AHAs to track what is up coming.

d) Upcoming Initial Meetings:

Translucent Panels-TBD- issue of framing — color

Interior Fire Alarm and Mass Notification- routing has been checked, will schedule once
initial test are completed and before devices are installed. - TBD- Test Plan being revised.
Foam Fire Ext. For Aircraft — 2/14/17

e) General Qualitv Control Items:

NAVFAC- please ask ATSI/ MCAS, whoever their contract is with to request that BJWSA
and SCE&G to update as-builts in my office or provide to NAVFAC, and we will
incorporate them into our AS-Built packages. Will also need chlorination reports from

rex T

BJWSA. - Outstanding

BJWSA Responded regarding As-Builts. but SCEG has not.

Terracon checking stability / density of backfill of parking lot lighting, sidewalks.

ECS on site to inspect rebar, sample mortar / grout, and observe placement CMU. As well,
placing 5000 PSI diamonds for Hangar SOG around columns. Also on site for weld
inspection of LTW tube steel supports.

Deweese —scheduled remaining hydrostatic test for fire main 2/14/17, sent outlook invite to
all interested parties NAVFAC please invite who you wish, Carothers FPE will be on site.
Remaining switch gear breaker to be installed per ABM (testing agency) Ground and elec.
test to be completed 2/13/17.

Window re-tests failed yesterday, but retesting today. No notice given to NAVFAC due to
sub not scheduling correctly. I appreciate your time, due to short notice.

Once again, all curb and gutter deficient work will be replaced before asphalt. The QC
dept and Super are well aware of areas that need removal. If NAVFAC would like to mark
areas they are concerned about please use chalk / or water based marking paint. Do not use
a color that is used for utilities!

2|Page



P.O.Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

SAPF Issues
¢ Ongoing photo documentation of SAPF construction.
e Insulation on G line- DOR on site for visual and discussion, as well as a number of other

items. — Field Report to be issued by STOA- outstanding. Ongoing QCM inspection and
photo documentation in progress. Photos being placed on CD for LM.

e Previously missed during inspection was security bars and inspection port for louver exiting SAPF
east wall in room 236 ALIS Storage.

Area B:
¢ Drywall boxes under electrical floor boxes not built yet.

Readv Room:

e No Issues other than level finish above ceiling.

HI. RFIs (Carrie Pinder):

a) Outstanding RFIs — Government
* RFI#118 —Fence grounding
e RFI#119 — Compress air disconnects — Answered by email
b) Outstanding RFIs — SAPF
e None
¢) Outstanding RFIs — STOA
e RFI#226 — AA storm line conflicts
d) Outstanding RFVs
e None

IV.. RFP’s/Change Orders:
(Please reference Owners Modification Log)
Submitted Awaiting Approval:
e PC-037- 400 Hz Changes- Awaiting official modification
e PC-038 SAPF Security Changes—Awaiting official modification

In Development:
e PC-042- Triple Coat Epoxy Flooring for shop rooms in Admin. Proposal distributed to floor
coating subcontractor. Awaiting quote.

Storm-water/Erosion Controls-
e SWPPP - Storm water and Sediment controls have been installed and maintained
according to the onsite SWPPP plan
e Sweeping at regular intervals to eliminate tracking onto adjacent roads and
taxiway
e Sediment bags in drop inlets surrounding admin. emptied




P.O.Box 189
Taylor, MS 38673

Phone: (662) 513-8820
Fax: (662) 234-3292

V. Schedule (Adam Blaylock):

See Attached Schedule

Administrative (Randy Hoffland)

e

Status of SCE&G contract

Gas Meter

Final tie-in to the building

BJWSA Tie-in

Water, sewer

Red Zone Meeting — March 7, 2017
AA storm drain line

Weekend work request

Notice:

Any discrepancies regarding this coordination meeting should be directed to
Carothers within 48 hours. Any corrections will be addressed in an addendum to the
meeting minutes. After 48 hours, the minutes will be considered binding and any
corrections and actions shown will be expected.

4|Page



Carothers Construction, he

ity timothy skuse

i GAROTHERS

@ CONSTRUCTION INC

voman o Barssreng Jemia 1947

Report Type:

Log: Re-Work Log

Open tems

Beaufort, SC Aircraft Maintenance Hanges

al Ma

ips Adr Station

Open Calculatod by Calend

r Days since date |

Date: 2/9/2017

Total tems: 14

Ily Created

Location

BOX CULVERT

Pile Caps & Grade
Beams
West Ext Precast /
Veneer
/3 J Garage line
75 ¢ Room#111
6 South wall of room
128 Airframes Office
B2 First Floor Coridor
Cable Tray
67 er Location
6 West Wall Veneer

bove ACCU trench
hetween col C/0
Stacture 110

a0 Room 131 Waler

Rooim

Roof Hatch Safety

nge.corm

Description

Cracked Morlar

Broken & Bent Anchor Bolts -
Col Line 10/A

Paint Extedor Precast and
Veneer

bottomie level and

vl Fast Elevation

No Surface prep before

is in CMU inculding joint and

hangar.

110 be romoved from
cable ay
e Mathe

Brick damaged
will ber cotrected upon return

of masans

o

ko

ed see

this coloris safety y

on G plans, itis to mateh the

roof color.

Created By

timothy skuse

Chuck Rose

limothy skuse

timothy

timothy skuse

=

s ¢

timothy

timothy s

iy skuse

wlthy skuse

tirnothy skuse

timaothy

me

limothy

Responsible Party

Due Date

nothy skuse

mhernandez

strialconcrote net
Mike Shepard

Jonathan Cochrane
Milke Shepard

(oF]

Jeff Pratt

Chase Thomason

11062015

Status

Fix Not Accoptod

New

New

0O16:2016

22016

16/2016

Loty

412017

New

New

Now

Comments

Work has been completed, QC inspections
ere held and deficient areas were

:mediated, pictures were provided as proof
ion, NAVFAC QA is now
1y entire installation.. no change in

of cory

questio

I process of being repaired now.
Date Entered 1s Date Found

itered is Date Found

Dale
Dale entered is date found

Pipe is removed, ploase correct CMU

stallation

tered is date found

2o 15 date found

date e

QR il oles upon closeout
and cormapletion of this FOW. FOW is work in

date found by

progroess. Date entered |
NAVEAC

Date entered is date tound

dale enlered is date tound

Days Open
475

458

210
198

175

166

114

106

67

56

Page 1 of 2



Open ltems

ort Type:

Project Beaufort, SC Aircraft Mainte s Alr Station

Log: Re-Work Log

Date: 2/9/2017

Total ltems: 14

Days Open Galeulated by: Calendar Days since dale Initi

ally Created

ltemi#t  Location

Created B

[ timothy skuse Cary Lowis
lower Noith / East
Window on South
Elevation of Admin

101 2nd floor elevator timothy skuse Joe Winstead
threshold I flashing is damaged

need o be replaced

submittalexchange.com

Due Date

017252017

Status

New

Comments

Will notify Navfac of Retest, once

scheduled.

Date entered is date found { damaged

Days Open
29

Page 2 of 2



Carothers Constru

1, Inc.

Report By timothy skuse

i CARCTHERS

é CONSTRUCTION, TNC.

Our Buamess e Dichveng Bisie TRET

Report Type

All ftems

Beaufort, SC Aircraft Maintenance Hanger al Marine Corps Alr Station

Date: 2/9/2017
Total tems: 26

Days Open Calculated by: Calendar Days since date Initially Created

Log: G Submittal
Supplier or Date from Date trom Review by Review by ..».m.:_‘: to Days
Section ltemif Description Manufacturer  Sub Carothers Cons Arch Sub Action  B:I-C Open
013526.0525 0135260525 Submittal #602 AHA for Tex-Cap 01262017 0112612017 Cans b
Govermnment Safety 258 Interior Lighting 01-26-2017
Requirements for
Design-Build
0135260525 013526.0625-  Submiltal #604 AHA for Tex Gap for Lt 01/26/2017  01/26:12017 oons =
Govemment Safety 261 Exterior Lighting 01-26-2017
Requirements for
ign-Bu
013626 0525 013626.0525-  Submiltal 4605 Tox Gap for 400hz Pewiap 0142064 6:2017 cons "
Govemment Safety 262 Converter 01-26.2017
Requirements for
Design-Build
0136260526 013526.06525- ibmittal #6006 Tox Gap for ATS Tox-Cap 01262017 01526/2017 Cons 14
Govemment Safely 263 01-206
Requirements for
1
50625 013526.0625-  Submittal €607 Tox Gap for Variablo s 01272017 017 ke "
ent Safety 264 Frequency Drive
Requirements for
Design-Build
013626 0526 013526 0625 Watker 3112017 0113152017 vons !
Govermment Safety 265
Requirements for
Design-Ba
013526.0525 0135260625 al 4609 Walker Watker White g1gu2017 - ons o7 cons .
Govemment Safety 266 017
Requireme
Desigr-Build
Walker White 01312017 014312017 Cons 9

01352605
Government Safety

Requirement
Design-Bu

vw s ubimittale

013626.0526.-
267

1ge.com

Submittal $6 10 Walker White (or Fa Ality

Gas Piping 0

Page 1 of 3



Report Ty,

Project:

All ltems

Beaufort, SC Aircraft Mainten:

nger at Marine Corps Air Station

Date: 2/9/2017

Total tems: 26

Days Open Caleulated by Calendar Days since date Initially Created

Log: G Submittal
Supplier or Date from Date from Review by Review by Retum to Days
Section Itemit Description Manufaclurer Sub Carolhers Cons, Arch Sub Action B-1-C Open
alker White 1 42 4 F 13141901 Cons 9
013626.05 013526.0625-  Submittal 4611 Walker White for Cor Walker White  pyaq0017 01312017
Govemment Safety 268 HYAC Piping 01-31-2017
Roquirements for
3 . . , Walker 01" 9 Cons 9
6526 013526.0526-  Submittal #612 Walker Wh valkel 01/31/2017
Govemment Safety 269 Heating Water Piping 01-31-2017
Requirements for
Des Build
Walker s Iy Cans 9
013626.0625 013526.0625-  Submiltal #615 Walker White for Sump Walker White  g1/31/20 02/01£20
Govermnment Safety 270 Pumps 02-01-201¢
Requirements for
sign-Build
. R . i alk ‘hite 20142017 Cons 9
013626, 062¢ 0134626.0 Submittal #1616 Walker White for L iltioaT WA 020112017
Govemment Safety 271 lemperature Water | 1y Systems
juirements for 02-01-2017
. N alker White 10017 . 9017 Cons ]
0136260625 013526.0525-  Submittal #617 Walker White for Chermical WalkdarWiie 01312017 02/01/2017
Gavemment Safety 272 Treatment Piping 02-01-2017
nents for
an-Build
ite A— 9
526 013526.0525-  Submiltal #6186 Walker White for A Medita 02/01:2017
W Safety 273 COnditioning Uaqu t02-01-2017
A o White 51001 19 Jons 9
013626 0626 012626.0625- White for Healing Walker White 0201720 )
Govermnment Safety 274
Requirements
Design-Bi
Mallcer White 1001 Cons 9
013626.0626 013520062 6- ite: for Clecti kil Wiy 0312017 '
nent Safety 275 Unit Meaters 02-01-2017
Requirements for
Design-Build
Cons 8

013626.0625

Govermment

afety

submittalexchange.com

02

Submittal 7622 EMRIOART for Ace Doors

Ace Doors,
LLC

2017

Page 2 of 3



Report Type:

All Itams

Beaufort, SC Aircraft M

G Submittal

tenance H

e Corps Air Station

Days O

Date: 2/9/2017

Total tems: 26

n Calculated by: Calendar Days since date Initially Created

Seclion

0135260526
Govemnment Safety
uirements for
n-Guild
013526.0626
Govemment Safety

Requitements for

Design-Gui

ucent

(Hz) Solid State

Froquoncy

Converter !
270MDC Ground

263543 400-Herty
i State
Frenuency

(Hz) So

Converler |
2/0VDC Ground

Power Systems

Itemit

013526.0625-
278

013526.0625-
279

013626.0625-
280

013526.0625-
281

081400-2

08604512

0u5100-4

263543-3

2635435

Ange.com

Supplier or

Description Manufacturer

Ace Doors,
LLC

Resubmittal #6231 ACE Doors for Mega
Door Installation 02-06-20 1 7Resubmittal of
Submiltal #623 AHA Ace Doors for Vortical
Lift Fabric Doors 02-02-2017

all #6011 for Regan Tile for Rigan Tils

lile 02-07-2017 Resubmittal ot
Submittal #601 AHA
2017

Resuby

Regan Tile foo

Ceramic 1
Charles
DeWeese

02.06-2017Resubmittal of Submittal #603
nfor DeWeese 01-26-2017

Crane |

YR W White
Submiltal #6268 AHA for Walker White For Walker White

Louver installation 02-08-2017

Cook and

Door ih colors & Transmittal #5911 \Wood

door color samples

Fransmittal #6227 Tra went panel trim

sampl
Adrcraft BGsk
Frequency converter & Frequency
converler & Frequency converter
drawings & Performa st Plan &
Performance Te ary Operation
and Maintenance Manals & Ou tions
of manufacturer & Remote Mo 1y and
C
BGY

nittal #4552 400 Hz Solid S
muency Converler2 70 VDG gro

Frin

tanid

power cabl

Date from
Sub

02/06/2017

02/0712017

02/08/2017

NS

{08207

=4
=

o
s

O1B2017

02/06:2017

01302017

Date from

Review by

Review by

Carothers

02/06/2017

020072017

082017

02:08/20107

02/06/2017

01502017

Cons

Arch

Return to
Sub

Action

Cons

Cons

Cons

Cons

Cons

Cons

Cons

Cons

Cons

FIS
= i
(3
=

o

N
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P465 HANGAR CAROTHERS CONSTRUCTION
BEAUFORT, SC SCHEDULE

FEBRUARY
Activity ID Activity Description Responsibility Area (M T W TI F IS |S _S T WITHF S 'S M|T W THF |S S M RE

8 9 12 13

20020 AA STORM LINE AND ASSOCIATED STRUCTURES om<<mmmm SITE RFI SUBM

FINAL GRADE ON SITE Um<<mmmm SITE

GRADE AND BASE FOR ROAD AROUND HANGAR DEWEESE SITE COMPLET

AA STORM LINE PRECAST DRAINAGE STRUCTURES $\>_.U_~Ov SITE

20330 Es\m>o<§ooﬂ>moczc:>zm>x BIWSA SITE | e i Al fik _. I MARELD

20260 SCEG NEW GAS SERVICE mnmm SITE (IS . e mmq _,\_mj

30210 NEW LIGHT POLE STANDARDS TEXCAP | sITE [ ROLIGHI

UNDERGROUND FOR SECURITY FENCE TEXCAP

28040 ABOVE CEILING ELEC ROUGH IN 1 FL ADMIN TEXCAP

29030 ABOVE CEILING ELEC ROUGH IN 2 FL ADMIN TEXCAP

OVERHEAD HANGAR TEXCAP

Emn;_n% FOR &o:zm s | qun%f.. _._>zm i I | i ol | _ qumw_o.
‘ . OVERHEAD SPRINKLER HANGAR | PREMIER I>zm o
- )_ﬂo>7\_wmm‘%mmm_oz SvsTEM ;mzn_._mw Eivxm_,\_‘_‘mm _._.M,zm
w020 |  DUMPSTER PAD CONGRETE WALDROP | SITE ‘ |
- :.r;mm»o?? oozgﬂw >zoc_ﬂ__m z>%_m>z WALDROP w:.m noZvrm.
4 " ioe <<>?m< h WALDROP |
27060 “TRANSLUCENT WALL PANELS | CAROLINA WAITING
35050 HANDRAILS EBCI




P465 HANGAR
BEAUFORT, SC

CAROTHERS CONSTRUCTION
SCHEDULE

FEBRUARY

THF s s MT lw TH F

Activity ID Activity Description Responsibility Area
35030 ALUMINUM STOREFRONTS CLEARVIEW
26090 ~ EXTWINDOWS CLEARVIEW

129140 | TAPE AND FINISH DRYWALL2NDFLOOR | ccl

T CEILING GRID 2ND FLOOR T ccl
- | HANGDRYWALLISTFLOOR | cc
A | _ PANHANDLE |
| MISCSTEEL FOR MEGA DOOR EBCI
T MEGADOOR | ACE B
28080 |  ABOVE CEILING PLBG PIPE 1 FL ADMIN ww
28100 | ABOVE CEILING MECH PIPE 1 FLADMIN ww o
29050 | ABOVE CEILING PLBG PIPE 2 FL ADMIN ww
29080 ABOVE CEILING MECH PIPE 2 FLADMIN | ww
— LOUVERS HANGAR o ww
| 28030 ‘IE@,EQEO_# FIRST FLOOR oww
| DUCTWORKFORCOOLINGPTS | ww
| STORMDRAINPPING INGARAGE | WW
-  OVERHEADHANGAR | ww
CERAMIC SECOND FLOOR REGAN
26080 2" RIGID INSULATION ADMIN " BUTLER

o
WAITING
WAITING
WAITING

HELD UP

WAITING
WAITING

EXTERION

eas e






